

**DPW WEEKLY CONSTRUCTION SCHEDULE**

WEEK OF **May 4, 2026**

ACTIVITY	LOCATION	STATUS & DATES	TENTATIVE COMPLETION DATE	IMPACT	CONTRACTOR	LEAD DIVISION	CONTACT	PHONE
<b>WATER METER REPLACEMENTS</b>	All properties	May 4 - 8		temp water shut off during installation	Bayside Engineering	Utilities	M. Ovaska	617-796-1640
<b>ROADWAY REHABILITATION SIDEWALKS, CURB, MILLING, PAVING</b>	Commonwealth Ave and Carriage Way Auburndale (Hotel entrance east of Auburn St, to Higgins St) Phase 2, north side of roadway Phase 3, median islands	May 4 - 8 May 4 - 8	2026 2026	punch list punch list	W.L. French Mass DOT	Engineering Transportation Howard Stein Hudson	J. Daghlia N. Codd Chris Malsch	617-796-1020 617-796-1020
<b>ROADWAY REHABILITATION SIDEWALKS, CURB, MILLING, PAVING BRIDGE REHABILITATION</b>	Commonwealth Ave Over the Charles River (Hotel entrance east of Auburn St, to Charles River Bridge)	May 4 - 8	2026		MIG Corp. Mass DOT	Engineering Transportation Howard Stein Hudson	J. Daghlia N. Codd Chris Malsch	617-796-1020 617-796-1020
<b>ROADWAY REHABILITATION INTERSECTION IMPROVEMENTS</b>	Hammond Pond Parkway (Boylston to Beacon) Hammond Pond Parkway at Beacon St Intersection	May 4 - 8 May 4 - 8	2026 2026		C. Naughton	DCR	J. Daghlia N. Codd	617-796-1020 617-796-1483
<b>ROADWAY REHABILITATION</b>	Needham St (Charles River Bridge to Winchester St)	Paused	2026		P. Gioioso	Mass DOT	E. Feeley	C. Sabella
<b>ROADWAY REHABILITATION</b>	Winchester St (Needham St to Boylston St)	Paused	2026			Engineering	J. Daghlia	617-796-1020
<b>SEWER MAIN CLEANING AND LINING</b>	Project 9, Various Locations	Paused			Insituform	Utilities	M. Ovaska	617-796-1640
<b>GAS MAINS</b>				Crews working on Saturdays	National Grid, Feeney, Neuco, AGI	Engineering	K. Ritcey	617-796-1015
gas main replacement, services	Walnut St (Lake St to Centre St)	May 4 - 9	May, 2026	day-night work, detours				
gas main replacement, services	Centre St to include Church, and Mt Ida	May 4 - 9	May 6, 2026	roadway closures, detours	Neuco			
gas main replacement, services	Commonwealth Ave (# 2345) Marriot to 128 Bridge	May 4 - 9	Jun 30, 2026	road closures, detours,	Neuco			
gas main replacement, services	Linwood Ave (#172-258)	May 4 - 9	May 15, 2026	night work	Neuco			
gas main replacement, services	Beacon St (# 902-991)	upcoming	Summer 2026	day-night work, detours	Neuco			
gas main replacement, services	Farquhar Rd	May 4 - 8	Jun 1, 2026	day work	NGRID			
gas main replacement, services	Washington St (Comm- MBTA bridge)	upcoming	Summer 2026	day -night work, detours	Neuco			
gas main replacement, services	5-100 Olde Field Rd	May 4 - 9		day work, detours	Neuco			
gas main replacement, services	9-62 Oakwood Rd	upcoming	Summer 2026	day work	Neuco			
gas main replacement, services	1-124 Parker Ave	May 4 - 9	End July 2026	day work detours	Neuco			
gas main replacement, services	107-230 Woodward, Carver Rd	May 4 - 9	Jun 30, 2026	day work detours	AGI			
gas main replacement, services	Wiswall (McCarthy to Walsh)	May 4 - 9	Jun 30, 2026	day work, detours	Neuco			
<b>TRENCH RESTORATION FOR NATIONAL GRID</b>								
Concrete sidewalk Restoration	Eliot Ter, Chandler Pl, Cheney Ct, Mechanic St	May 4 - 8			Feeney			
Concrete sidewalk Restoration-ADD	Elliot St, Josselyn, Charles, Frances	upcoming	May 2026		Feeney			

<b>ELECTRICAL CONDUIT</b>	Auburn St, Comm Ave to Rte 128 Bridge	Paused				Botti for Eversource	Engineering	K. Ritcey	617-796-1015
<b>TRAFFIC CALMING INSTALLATION</b>	Waverley Ave at Franklin St Brookline St at Hartman Rd and Spaulding Lane	Paused Paused			punch list punch list	D'Ambrosia	DPW/Engineering Apex	M. Arpino	617-796-1020
<b>HOT IN PLACE ASPHALT RECYCLING</b>	Walnut St Grove St	May 4 - 8 May 4 - 8	Spring 2026 Spring 2026		punch list punch list	Newport Construction Newport Construction	DPW/Engineering Apex	M. Arpino	617-796-1020
<b>INTERSECTION IMPROVEMENTS</b>	Elliot St at Mechanic St	Paused	Spring, 2026			AD Paolini	Transportation	N. Codd	617-796-1020
<b>ROADWAY PAVING</b>	Boylston St, Rt 9, Chestnut St to Hammond St				night work, Sun through Thurs	D&R	MassDOT		
<b>INTERSECTION IMPROVEMENTS</b>	Oak St at Chestnut St, Pettee Square	upcoming	Spring 2026		sidewalk repairs	A.R. Belli	Transportation	N. Codd	617-796-1020
<b>INTERSECTION IMPROVEMENTS</b>	Webster St Lexington St	Upcoming May 2026 Upcoming May 2026	Spring 2026 Spring 2026		lane closures	Charles Construction	Engineering	J. Pisano	617-796-1020
<b>MWRA WATER MAIN INSTALLATION</b>	Ward St (Waverley Ave to Centre St) Centre St (Ward St to Grafton St) Grafton St (Centre St to Commonwealth Ave)	May 4 - 8 upcoming upcoming			lane closures lane closures lane closures	P. Gioioso	MWRA Utilities	Ali Kowsari M. Ovaska	781-367-7602 617-796-1640
<b>PARAPET REPAIRS</b>	RTE 9 over Centre St	Paused			lane closures, detours, night work Sun - Thu	SPS New England	MassDOT Engineering	Braeden McCall / Jon Ranieri J. Daghlian	617-939-1478 978-351-0506 617-796-1020
<b>ROADWAY REHABILITATION SIDEWALKS, CURB, MILLING, PAVING</b>	Fairway Dr	May 4 - 8				Allied	DPW/Engineering Apex	M. Arpino	617-796-1020
<b>BONDED WEARING COURSE</b>	Hartman Greenwood Hardin	May 4 - 8 May 4 - 8 May 4 - 8				All States All States All States	Engineering	M. Mastroianni	617-796-1020
<b>WATER MAIN REPLACEMENT</b>	Church St	May 4 - 8				Cedrone	Engineering	A. Stellato	617-796-1020

**WORK SCHEDULED FOR 2026:**

<b>MAINTENANCE OVERLAY</b>					Newport Construction	Engineering	J. Pisano	617-796-1020
<b>WATER MAIN INSTALLATION</b>	Commonwealth Ave at MBTA Station near BC	upcoming	lane closures		N. Granese	Utilities	M. Ovaska	617-796-1640
<b>WATER MAIN REPLACEMENT</b>	Billings Pk Wellington Ter	upcoming Summer 2026 upcoming Summer 2026			Cedrone	Engineering	A. Stellato	617-796-1020
<b>CRACK AND FOG SEALING</b>	City Hall Campus	upcoming			Indus	DPW/Engineering	M. Arpino	617-796-1020
<b>MAINTENANCE OVERLAY</b>	Langley Rd	Upcoming			Allied	DPW/Engineering Apex	M. Arpino	617-796-1020
<b>SIDEWALKS INSTALLATION</b>	Ward School area	upcoming			TBD	Engineering	J. Pisano	617-796-1020
<b>SIDEWALKS, CURB</b>	Border St	upcoming	punch list		Armize	DPW/Engineering	M. Arpino	617-796-1020
<b>NEWTON WATER MAIN INSTALLATION</b>	Ward St (Waverley Ave to Centre St)	upcoming	lane closures			Engineering	A. Stellato	617-796-1020
<b>INTERSECTION IMPROVEMENTS ADA RAMPS</b>	Walker St at Proctor St	upcoming				Engineering	M. Mastroianni	617-796-1020
<b>INTERSECTION IMPROVEMENTS ADA RAMPS</b>	Lincoln St at Harrison St	upcoming				Engineering	M. Mastroianni	617-796-1020

**Ramp lane closures for Mass Pike and I-95 north:**

*Exit 123A from I-90 eastbound to I-95 northbound will be reduced to one lane, and is expected to continue until fall of 2027.  
Exit 39B from I-95 northbound to I-90 will be reduced to one lane, and is expected to continue until fall of 2027.*

**Definition of Terms**

**Roads:**

Cold Planing - the removal of existing asphalt surface (1-1/2 inch) by milling  
Paving - Placing new 1-1/2 inch layer of asphalt (bituminous) overlay

**Water Mains:**

Cleaning and Lining - Clean the interior of the water pipe and line with cement, replace water services from main to property line  
Replacement - Replace the water pipe with new pipe, and replace water services from main to property line

**Sewer Mains:**

Heavy Cleaning - Clean interior of sewer pipe and manholes, and remove all sediment to maintain flow

Rehabilitation - Clean interior of sewer pipe and manholes, and remove all sediment, line sewer pipe with inverted plastic liner, seal all manholes with cement liner

**Public Notification** - Flyers, robo-calls, sign boards, sandwich boards, letters

**Impact** - Road closure, detours, no parking, noise ordinance waiver

**WORK TENTATIVELY SCHEDULED FOR 2026:**

<b>INTERSECTION IMPROVEMENTS</b>	Commonwealth Ave at Temple St	upcoming		Transportation	N. Codd	617-796-1020
<b>INTERSECTION IMPROVEMENTS</b>	California St at Chapel St	upcoming		Transportation	N. Codd	617-796-1020
<b>INTERSECTION IMPROVEMENTS</b>	Waltham St at River St	upcoming		Transportation	N. Codd	617-796-1020
<b>INTERSECTION IMPROVEMENTS ADA RAMPS</b>	California St at Bridge St	upcoming	Riverdale Development	Transportation	N. Codd	617-796-1020
<b>TEST BORINGS</b>	Commonwealth Ave at Centre St southeast corner	upcoming		Transportation	N. Codd	617-796-1020
<b>TEST BORINGS</b>	Newton Corner	upcoming		Transportation	N. Codd	617-796-1020
<b>GAS MAINS</b>	<b>The work below may be scheduled, pending National Grid work priorities :</b>		National Grid	Engineering	K. Ritcev	617-796-1015
	225-293 River St Saco St-Encroachment 229-429 Watertown St WASHINGTON ST (COMMONWEALTH TO BEACON					