

**DPW WEEKLY CONSTRUCTION SCHEDULE**

WEEK OF June 8, 2026

ACTIVITY	LOCATION	STATUS & DATES	TENTATIVE COMPLETION DATE	IMPACT	CONTRACTOR	LEAD DIVISION	CONTACT	PHONE
<b>WATER METER REPLACEMENTS</b>	All properties	Jun 8-12		temp water shut off during installation	Bayside Engineering	Utilities	M. Ovaska	617-796-1640
<b>ROADWAY REHABILITATION SIDEWALKS, CURB, MILLING, PAVING</b>	Commonwealth Ave and Carriage Way Auburndale (Hotel entrance east of Auburn St, to Higgins St) Phase 2, north side of roadway Phase 3, median islands	Jun 8-12 Jun 8-12	2026 2026	punch list punch list	W.L. French Mass DOT	Engineering Transportation Howard Stein Hudson	J. Daghlia N. Codd Chris Malsch	617-796-1020 617-796-1020
<b>ROADWAY REHABILITATION SIDEWALKS, CURB, MILLING, PAVING BRIDGE REHABILITATION</b>	Commonwealth Ave Over the Charles River (Hotel entrance east of Auburn St, to Charles River Bridge)	Jun 8-12	2026		MIG Corp. Mass DOT	Engineering Transportation Howard Stein Hudson	J. Daghlia N. Codd Chris Malsch	617-796-1020 617-796-1020
<b>ROADWAY REHABILITATION INTERSECTION IMPROVEMENTS</b>	Hammond Pond Parkway (Boylston to Beacon) Hammond Pond Parkway at Beacon St Intersection	Jun 8-12 Jun 8-12	2026 2026		C. Naughton	DCR	J. Daghlia N. Codd	617-796-1020 617-796-1483
<b>ROADWAY REHABILITATION</b>	Needham St (Charles River Bridge to Winchester St)	Paused	2026		P. Gioioso	Mass DOT	E. Feeley	C. Sabella
<b>ROADWAY REHABILITATION</b>	Winchester St (Needham St to Boylston St)	Paused	2026			Engineering	J. Daghlia	617-796-1020
<b>SEWER MAIN CLEANING AND LINING</b>	Project 9, Various Locations	Paused			Insituform	Utilities	M. Ovaska	617-796-1640
<b>GAS MAINS</b>				Crews working on Saturdays	National Grid, Feeney, Neuco, AGI	Engineering	K. Ritcey	617-796-1015
gas main replacement, services	Walnut St (Lake St to Centre St)	Jun 8-12	Jun 30, 2026	day-night work, detours	Neuco			
gas main replacement, services	Commonwealth Ave (# 2345) Marriot to 128 Bridge	Jun 8-12	Jun 30, 2026	road closures, detours, night work	Neuco			
gas main replacement, services	Beacon St (# 902-991)	upcoming	Summer 2026	day-night work, detours	Neuco			
gas main replacement, services	Farquhar Rd	Jun 8-12	Jun 15, 2026	day work	NGRID			
gas main replacement, services	Washington St (Comm- MBTA bridge)	upcoming	Summer 2026	day -night work, detours	Neuco			
gas main replacement, services	5-100 Olde Field Rd	Jun 8-12	Jun 30, 2026	day work, detours	Neuco			
gas main replacement, services	9-62 Oakwood Rd	upcoming	Summer 2026	day work	Neuco			
gas main replacement, services	1-124 Parker Ave	Jun 8-12	End July 2026	day work detours	Neuco			
gas main replacement, services	107-230 Woodward, Carver Rd	Jun 8-12	Jun 30, 2026	day work detours	AGI			
gas main replacement, services	Wiswall (McCarthy to Walsh)	Jun 8-12	Jun 30, 2026	day work, detours	Neuco			
gas main replacement, services	D Roadway	upcoming	June	day work	NGRID			
<b>TRENCH RESTORATION FOR NATIONAL GRID</b>								
Concrete sidewalk Restoration-ADD	Elliot St, Josselyn, Charles, Frances	upcoming	May 2026		Feeney			
<b>ELECTRICAL CONDUIT</b>	Auburn St, Comm Ave to Rte 128 Bridge	Paused			Botti for Eversource	Engineering	K. Ritcey	617-796-1015

<b>TRAFFIC CALMING INSTALLATION</b>	Waverley Ave at Franklin St Brookline St at Hartman Rd and Spaulding Lane	Jun 8-12 Jun 8-12		punch list punch list	D'Ambrosia	DPW/Engineering Apex	M. Arpino	617-796-1020
<b>INTERSECTION IMPROVEMENTS</b>	Elliot St at Mechanic St	Paused	Spring, 2026		AD Paolini	Transportation	N. Codd	617-796-1020
<b>ROADWAY PAVING</b>	Boylston St, Rt 9, Chestnut St to Hammond St			night work, Sun through Thurs	D&R	MassDOT		
<b>INTERSECTION IMPROVEMENTS</b>	Oak St at Chestnut St, Pettee Square	Upcoming Summer 2026	Summer 2026	sidewalk repairs	A.R. Belli	Transportation	N. Codd	617-796-1020
<b>INTERSECTION IMPROVEMENTS</b>	Webster St Lexington St	Upcoming Upcoming	Spring 2026 Spring 2026	lane closures	Charles Construction	Engineering	J. Pisano	617-796-1020
<b>MWRA WATER MAIN INSTALLATION</b>	Ward St (Waverley Ave to Centre St) Centre St (Ward St to Grafton St) Grafton St (Centre St to Commonwealth Ave)	Jun 8-12 upcoming upcoming		lane closures lane closures lane closures	P. Gioioso	MWRA Utilities	Ali Kowsari M. Ovaska	781-367-7602 617-796-1640
<b>PARAPET REPAIRS</b>	RTE 9 over Centre St	Paused		lane closures, detours, night work Sun - Thu	SPS New England	MassDOT Engineering	Braeden McCall / Jon Ranieri J. Daghljan	617-939-1478 978-351-0506 617-796-1020
<b>ROADWAY REHABILITATION SIDEWALKS, CURB, MILLING, PAVING</b>	Fairway Dr Auburn St	Jun 8-12 Jun 8-12			Allied	DPW/Engineering Apex	M. Arpino	617-796-1020
<b>WATER MAIN REPLACEMENT</b>	Church St	Jun 8-12			Cedrone	Engineering	A. Stellato	617-796-1020
<b>WORK SCHEDULED FOR 2026:</b>								
<b>MAINTENANCE OVERLAY</b>		Upcoming Summer 2026			Bannon Paving	Engineering	J. Pisano	617-796-1020
<b>WATER MAIN INSTALLATION</b>	Commonwealth Ave at MBTA Station near BC	upcoming		lane closures	N. Granese	Utilities	M. Ovaska	617-796-1640
<b>WATER MAIN REPLACEMENT</b>	Billings Pk Wellington Ter	upcoming Summer 2026 upcoming Summer 2026			Cedrone	Engineering	A. Stellato	617-796-1020

<b>CRACK AND FOG SEALING</b>	City Hall Campus	upcoming		Indus	DPW/Engineering	M. Arpino	617-796-1020
<b>MAINTENANCE OVERLAY</b>	Langley Rd	Upcoming		Allied	DPW/Engineering Apex	M. Arpino	617-796-1020
<b>SIDEWALKS INSTALLATION</b>	Ward School area	upcoming		TBD	Engineering	J. Pisano	617-796-1020
<b>SIDEWALKS, CURB</b>	Border St	upcoming	punch list	Armize	DPW/Engineering	M. Arpino	617-796-1020
<b>NEWTON WATER MAIN INSTALLATION</b>	Ward St (Waverley Ave to Centre St)	upcoming	lane closures		Engineering	A. Stellato	617-796-1020
<b>INTERSECTION IMPROVEMENTS ADA RAMPS</b>	Walker St at Proctor St	upcoming			Engineering	M. Mastroianni	617-796-1020
<b>INTERSECTION IMPROVEMENTS ADA RAMPS</b>	Lincoln St at Harrison St	upcoming			Engineering	M. Mastroianni	617-796-1020

**Ramp lane closures for Mass Pike and I-95 north:**

*Exit 123A from I-90 eastbound to I-95 northbound will be reduced to one lane, and is expected to continue until fall of 2027.  
Exit 39B from I-95 northbound to I-90 will be reduced to one lane, and is expected to continue until fall of 2027.*

**Definition of Terms**

**Roads:**

Cold Planing - the removal of existing asphalt surface (1-1/2 inch) by milling  
Paving - Placing new 1-1/2 inch layer of asphalt (bituminous) overlay

**Water Mains:**

Cleaning and Lining - Clean the interior of the water pipe and line with cement, replace water services from main to property line  
Replacement - Replace the water pipe with new pipe, and replace water services from main to property line

**Sewer Mains:**

Heavy Cleaning - Clean interior of sewer pipe and manholes, and remove all sediment to maintain flow  
Rehabilitation - Clean interior of sewer pipe and manholes, and remove all sediment, line sewer pipe with inverted plastic liner, seal all manholes with cement liner

**Public Notification** - Flyers, robo-calls, sign boards, sandwich boards, letters

**Impact** - Road closure, detours, no parking, noise ordinance waiver

**WORK TENTATIVELY SCHEDULED FOR 2026:**

<b>INTERSECTION IMPROVEMENTS</b>	Commonwealth Ave at Temple St	upcoming			Transportation	N. Codd	617-796-1020
----------------------------------	-------------------------------	----------	--	--	----------------	---------	--------------

<b>INTERSECTION IMPROVEMENTS</b>	California St at Chapel St	upcoming		Transportation	N. Codd	617-796-1020
<b>INTERSECTION IMPROVEMENTS</b>	Waltham St at River St	upcoming		Transportation	N. Codd	617-796-1020
<b>INTERSECTION IMPROVEMENTS ADA RAMPS</b>	California St at Bridge St	upcoming	Riverdale Development	Transportation	N. Codd	617-796-1020
<b>TEST BORINGS</b>	Commonwealth Ave at Centre St southeast corner	upcoming		Transportation	N. Codd	617-796-1020
<b>TEST BORINGS</b>	Newton Corner	upcoming		Transportation	N. Codd	617-796-1020
<b>GAS MAINS</b>	<b>The work below may be scheduled, pending National Grid work priorities :</b>		National Grid	Engineering	K. Ritcey	617-796-1015
	11-56 Carleton St	upcoming				
	406-506 Walnut St	summer 2026				
	Clarendon St	summer 2026				
	Avalon Rd # 81 Small encroachment	upcoming				
	2401 Commonwealth Reg Pit to 128 Bridge- Bypass	summer 2026				
	Albion St, Newbury and Crystal St	upcoming				
	1-63 Central St	upcoming				
	221-294 Dorset Rd	upcoming				
	200-291 Derby St	upcoming				
	2-112 Athelstane Rd	upcoming				
	5-152 Gordon Rd	upcoming				
	26-188 Cherry	upcoming				
	50-275 Concord St	upcoming				