

DPW WEEKLY CONSTRUCTION SCHEDULE

WEEK OF **May 18, 2026**

ACTIVITY	LOCATION	STATUS & DATES	TENTATIVE COMPLETION DATE	IMPACT	CONTRACTOR	LEAD DIVISION	CONTACT	PHONE
WATER METER REPLACEMENTS	All properties	May 18 - 22		temp water shut off during installation	Bayside Engineering	Utilities	M. Ovaska	617-796-1640
ROADWAY REHABILITATION SIDEWALKS, CURB, MILLING, PAVING	Commonwealth Ave and Carriage Way Auburndale (Hotel entrance east of Auburn St, to Higgins St) Phase 2, north side of roadway Phase 3, median islands	May 18 - 22 May 18 - 22	2026 2026	punch list punch list	W.L. French Mass DOT	Engineering Transportation Howard Stein Hudson	J. Daghlia N. Codd Chris Malsch	617-796-1020 617-796-1020
ROADWAY REHABILITATION SIDEWALKS, CURB, MILLING, PAVING BRIDGE REHABILITATION	Commonwealth Ave Over the Charles River (Hotel entrance east of Auburn St, to Charles River Bridge)	May 18 - 22	2026		MIG Corp. Mass DOT	Engineering Transportation Howard Stein Hudson	J. Daghlia N. Codd Chris Malsch	617-796-1020 617-796-1020
ROADWAY REHABILITATION INTERSECTION IMPROVEMENTS	Hammond Pond Parkway (Boylston to Beacon) Hammond Pond Parkway at Beacon St Intersection	May 18 - 22 May 18 - 22	2026 2026		C. Naughton	DCR	J. Daghlia N. Codd	617-796-1020 617-796-1483
ROADWAY REHABILITATION	Needham St (Charles River Bridge to Winchester St)	Paused	2026		P. Gioioso	Mass DOT	E. Feeley	C. Sabella
ROADWAY REHABILITATION	Winchester St (Needham St to Boylston St)	Paused	2026			Engineering	J. Daghlia	617-796-1020
SEWER MAIN CLEANING AND LINING	Project 9, Various Locations	Paused			Insituform	Utilities	M. Ovaska	617-796-1640
GAS MAINS				Crews working on Saturdays	National Grid, Feeney, Neuco, AGI	Engineering	K. Ritcey	617-796-1015
gas main replacement, services	Walnut St (Lake St to Centre St)	May 18 - 22	May, 2026	day-night work, detours				
gas main replacement, services	Commonwealth Ave (# 2345) Marriot to 128 Bridge	May 18 - 22	Jun 30, 2026	road closures, detours, night work	Neuco			
gas main replacement, services	Linwood Ave (#172-258)	May 18 - 22	May 20, 2026	day work, detours				
gas main replacement, services	Beacon St (# 902-991)	upcoming	Summer 2026	day-night work, detours	Neuco			
gas main replacement, services	Farquhar Rd	May 18 - 22	Jun 1, 2026	day work	NGRID			
gas main replacement, services	Washington St (Comm- MBTA bridge)	upcoming	Summer 2026	day -night work, detours	Neuco			
gas main replacement, services	5-100 Olde Field Rd	May 18 - 22		day work, detours	Neuco			
gas main replacement, services	9-62 Oakwood Rd	upcoming	Summer 2026	day work	Neuco			
gas main replacement, services	1-124 Parker Ave	May 18 - 22	End July 2026	day work detours	Neuco			
gas main replacement, services	107-230 Woodward, Carver Rd	May 18 - 22	Jun 30, 2026	day work detours	AGI			
gas main replacement, services	Wiswall (McCarthy to Walsh)	May 18 - 22	Jun 30, 2026	day work, detours	Neuco			
gas main replacement, services	D Roadway	upcoming	June	day work	NGRID			
TRENCH RESTORATION FOR NATIONAL GRID								
Concrete sidewalk Restoration-ADD	Elliot St, Josselyn, Charles, Frances	upcoming	May 2026		Feeney			

ELECTRICAL CONDUIT	Auburn St, Comm Ave to Rte 128 Bridge	Paused				Botti for Eversource	Engineering	K. Ritcey	617-796-1015
TRAFFIC CALMING INSTALLATION	Waverley Ave at Franklin St Brookline St at Hartman Rd and Spaulding Lane	Paused Paused			punch list punch list	D'Ambrosia	DPW/Engineering Apex	M. Arpino	617-796-1020
INTERSECTION IMPROVEMENTS	Elliot St at Mechanic St	Paused	Spring, 2026			AD Paolini	Transportation	N. Codd	617-796-1020
ROADWAY PAVING	Boylston St, Rt 9, Chestnut St to Hammond St				night work, Sun through Thurs	D&R	MassDOT		
INTERSECTION IMPROVEMENTS	Oak St at Chestnut St, Pettee Square	upcoming	Spring 2026		sidewalk repairs	A.R. Belli	Transportation	N. Codd	617-796-1020
INTERSECTION IMPROVEMENTS	Webster St Lexington St	Upcoming Jun 2026 Upcoming Jun 2026	Spring 2026 Spring 2026		lane closures	Charles Construction	Engineering	J. Pisano	617-796-1020
MWRA WATER MAIN INSTALLATION	Ward St (Waverley Ave to Centre St) Centre St (Ward St to Grafton St) Grafton St (Centre St to Commonwealth Ave)	May 18 - 22 upcoming upcoming			lane closures lane closures lane closures	P. Gioioso	MWRA Utilities	Ali Kowsari M. Ovaska	781-367-7602 617-796-1640
PARAPET REPAIRS	RTE 9 over Centre St	Paused			lane closures, detours, night work Sun - Thu	SPS New England	MassDOT Engineering	Braeden McCall / Jon Ranieri J. Daghljan	617-939-1478 978-351-0506 617-796-1020
ROADWAY REHABILITATION SIDEWALKS, CURB, MILLING, PAVING	Fairway Dr Auburn St	May 18 - 22 May 18 - 22				Allied	DPW/Engineering Apex	M. Arpino	617-796-1020
WATER MAIN REPLACEMENT	Church St	May 18 - 22				Cedrone	Engineering	A. Stellato	617-796-1020

WORK SCHEDULED FOR 2026:

MAINTENANCE OVERLAY						Newport Construction	Engineering	J. Pisano	617-796-1020
WATER MAIN INSTALLATION	Commonwealth Ave at MBTA Station near BC	upcoming			lane closures	N. Granese	Utilities	M. Ovaska	617-796-1640
WATER MAIN REPLACEMENT	Billings Pk	upcoming Summer 2026				Cedrone	Engineering	A. Stellato	617-796-1020

	Wellington Ter	upcoming Summer 2026					
CRACK AND FOG SEALING	City Hall Campus	upcoming		Indus	DPW/Engineering	M. Arpino	617-796-1020
MAINTENANCE OVERLAY	Langley Rd	Upcoming		Allied	DPW/Engineering Apex	M. Arpino	617-796-1020
SIDEWALKS INSTALLATION	Ward School area	upcoming		TBD	Engineering	J. Pisano	617-796-1020
SIDEWALKS, CURB	Border St	upcoming	punch list	Armize	DPW/Engineering	M. Arpino	617-796-1020
NEWTON WATER MAIN INSTALLATION	Ward St (Waverley Ave to Centre St)	upcoming	lane closures		Engineering	A. Stellato	617-796-1020
INTERSECTION IMPROVEMENTS ADA RAMPS	Walker St at Proctor St	upcoming			Engineering	M. Mastroianni	617-796-1020
INTERSECTION IMPROVEMENTS ADA RAMPS	Lincoln St at Harrison St	upcoming			Engineering	M. Mastroianni	617-796-1020

Ramp lane closures for Mass Pike and I-95 north:

*Exit 123A from I-90 eastbound to I-95 northbound will be reduced to one lane, and is expected to continue until fall of 2027.
Exit 39B from I-95 northbound to I-90 will be reduced to one lane, and is expected to continue until fall of 2027.*

Definition of Terms

Roads:

Cold Planing - the removal of existing asphalt surface (1-1/2 inch) by milling
Paving - Placing new 1-1/2 inch layer of asphalt (bituminous) overlay

Water Mains:

Cleaning and Lining - Clean the interior of the water pipe and line with cement, replace water services from main to property line
Replacement - Replace the water pipe with new pipe, and replace water services from main to property line

Sewer Mains:

Heavy Cleaning - Clean interior of sewer pipe and manholes, and remove all sediment to maintain flow
Rehabilitation - Clean interior of sewer pipe and manholes, and remove all sediment, line sewer pipe with inverted plastic liner, seal all manholes with cement liner

Public Notification - Flyers, robo-calls, sign boards, sandwich boards, letters

Impact - Road closure, detours, no parking, noise ordinance waiver

WORK TENTATIVELY SCHEDULED FOR 2026:

INTERSECTION IMPROVEMENTS	Commonwealth Ave at Temple St	upcoming		Transportation	N. Codd	617-796-1020
INTERSECTION IMPROVEMENTS	California St at Chapel St	upcoming		Transportation	N. Codd	617-796-1020
INTERSECTION IMPROVEMENTS	Waltham St at River St	upcoming		Transportation	N. Codd	617-796-1020
INTERSECTION IMPROVEMENTS ADA RAMPS	California St at Bridge St	upcoming	Riverdale Development	Transportation	N. Codd	617-796-1020
TEST BORINGS	Commonwealth Ave at Centre St southeast corner	upcoming		Transportation	N. Codd	617-796-1020
TEST BORINGS	Newton Corner	upcoming		Transportation	N. Codd	617-796-1020
GAS MAINS	The work below may be scheduled, pending National Grid work priorities : 225-293 River St Saco St-Encroachment 229-429 Watertown St WASHINGTON ST (COMMONWEALTH TO BEACON		National Grid	Engineering	K. Ritcey	617-796-1015