

DPW WEEKLY CONSTRUCTION SCHEDULE

WEEK OF March 9, 2026

ACTIVITY	LOCATION	STATUS & DATES	TENTATIVE COMPLETION DATE	IMPACT	CONTRACTOR	LEAD DIVISION	CONTACT	PHONE
WATER METER REPLACEMENTS	All properties	Mar 9 - 13		temp water shut off during installation	Bayside Engineering	Utilities	M. Ovaska	617-796-1640
ROADWAY REHABILITATION SIDEWALKS, CURB, MILLING, PAVING	Commonwealth Ave and Carriage Way Auburndale (Hotel entrance east of Auburn St, to Higgins St) Phase 2, north side of roadway Phase 3, median islands	Mar 9 - 13 Mar 9 - 13	2025 2025	punch list punch list	W.L. French Mass DOT	Engineering Transportation Howard Stein Hudson	J. Daghlia N. Codd Chris Malsch	617-796-1020 617-796-1020
ROADWAY REHABILITATION SIDEWALKS, CURB, MILLING, PAVING BRIDGE REHABILITATION	Commonwealth Ave Over the Charles River (Hotel entrance east of Auburn St, to Charles River Bridge)	Mar 9 - 13	2026		MIG Corp. Mass DOT	Engineering Transportation Howard Stein Hudson	J. Daghlia N. Codd Chris Malsch	617-796-1020 617-796-1020
ROADWAY REHABILITATION INTERSECTION IMPROVEMENTS	Hammond Pond Parkway (Boylston to Beacon) Hammond Pond Parkway at Beacon St Intersection	Mar 9 - 13 Mar 9 - 13	2026 2026		C. Naughton	DCR	J. Daghlia N. Codd	617-796-1020 617-796-1483
ROADWAY REHABILITATION	Needham St (Charles River Bridge to Winchester St)	Paused	2026		P. Gioioso	Mass DOT	E. Feeley	C. Sabella
ROADWAY REHABILITATION	Winchester St (Needham St to Boylston St)	Paused	2026			Engineering	J. Daghlia	617-796-1020
SEWER MAIN CLEANING AND LINING	Project 9, Various Locations	Paused			Insituform	Utilities	M. Ovaska	617-796-1640
GAS MAINS					National Grid, Feeney, Neuco, AGI Neuco	Engineering	K. Ritcey	617-796-1015
gas main replacement, services	Elliot St (#48-144),Josslyn, Meredith,Frances, Charles St	Mar 9 - 13	April 15, 2026 Feb 13, 2026	Detours, night work				
gas main replacement, services	Lexington St (Auburn St to Auburndale Ave)	Mar 9 - 13		lane closures, detours, night work	Neuco			
gas main replacement, services	Walnut St (Lake St to Centre St)	Mar 9 - 13	April 15, 2026	day-night work, detours				
gas main replacement, services	Centre St to include Church, and Mt Ida	Mar 9 - 13	Mar 15, 2026	roadway closures, detours	Neuco			
gas main replacement, services	Commonwealth Ave (# 2345) Marriot to 128 Bridge	Upcoming Mar 2026	winter 2026	road closures, detours, night work	Neuco			
gas main replacement, services	Langley Rd (#92-157) (Chase St- Glen Ave)	Mar 9 - 13	April 15, 2026	Detours	AGI			
gas main replacement, services	Linwood Ave (#172-258)	Mar 9 - 13	April 15, 2026	day work, detours				
gas main replacement, services	Beacon St (# 902-991)	upcoming	spring 2026	day-night work, detours	Neuco			
gas main replacement, services	Farquhar Rd	upcoming		day work	NGRID			
gas main replacement, services	Woodward at Fairlee	Mar 9 - 13	Mar 30, 2026	day work, detours	NGRID			
gas main replacement, services	Washington St (Comm- MBTA bridge)	upcoming		day -night work, detours	Neuco			
gas main replacement, services	5-100 Olde Field Rd	Mar 9 - 13		day work, detours	Neuco			
gas main replacement, services	9-62 Oakwood Rd	upcoming		day work	Neuco			
gas main replacement, services	1-124 Parker Ave	Mar 9 - 13	End July 2026	day work detours	Neuco			

TRENCH RESTORATION FOR EVERSOURCE AND/OR VERIZON	30 Tower Rd (for Northland)	upcoming			Riley Bros.	Engineering	K. Ritcey	617-796-1015
ELECTRICAL CONDUIT	Comm Ave, Auburn St, Lexington St Comm Ave to Rte 128 Bridge	upcoming Paused in redesign			Eversource Botti for Eversource	Engineering	K. Ritcey	617-796-1015
TRAFFIC CALMING INSTALLATION	Waverley Ave at Franklin St Brookline St at Hartman Rd and Spaulding Lane	Paused Paused		punch list punch list	D'Ambrosia	DPW/Engineering Apex	M. Arpino	617-796-1020
HOT IN PLACE ASPHALT RECYCLING	Walnut St Grove St	Paused Paused	Spring 2026 Spring 2026	punch list punch list	Newport Construction Newport Construction	DPW/Engineering Apex	M. Arpino	617-796-1020
INTERSECTION IMPROVEMENTS	Elliot St at Mechanic St	Paused	Spring, 2026		AD Paolini	Transportation	N. Codd	617-796-1020
ROADWAY PAVING	Boylston St, Rt 9, Chestnut St to Hammond St	Paused	Paused	night work, Sun through Thurs	D&R	MassDOT		
INTERSECTION IMPROVEMENTS	Oak St at Chestnut St, Pettee Square	Paused	Spring 2026	sidewalk repairs	A.R. Belli	Transportation	N. Codd	617-796-1020
INTERSECTION IMPROVEMENTS	Webster St Lexington St	Paused Paused	Spring 2026 Spring 2026	lane closures	Charles Construction	Engineering	J. Pisano	617-796-1020
WORK SCHEDULED FOR 2026:								
PARAPET REPAIRS	RTE 9 over Centre St	upcoming		lane closures, detours, night work	SPS New England	MassDOT Engineering	Braeden McCall / Jon Ranieri J. Daghlain	617-796-1020
WATER MAIN INSTALLATION	Commonwealth Ave at MBTA Station near BC	upcoming		lane closures	N. Granese	Utilities	M. Ovaska	617-796-1640
WATER MAIN REPLACEMENT	Church St	upcoming			Cedrone	Engineering	A. Stellato	617-796-1020
CRACK AND FOG SEALING	City Hall Campus	upcoming			Indus	DPW/Engineering	M. Arpino	617-796-1020
MAINTENANCE OVERLAY	Garden rd George st Kendall terrace	Ph 5 upcoming Ph 5 upcoming Ph 5 upcoming			Newport Construction Newport Construction Newport Construction	Engineering	J. Pisano	617-796-1020

	Hazelton rd	Ph 5 upcoming		Newport Construction			
	Royce rd	Ph 5 upcoming		Newport Construction			
	Morton rd	Ph 5 upcoming		Newport Construction			
	Charlesden Park	Ph 5 upcoming		Newport Construction			
	Trowbridge ave	Ph 5 upcoming		Newport Construction			
	Upland rd	Ph 5 upcoming		Newport Construction			
	Albany st	Ph 5 upcoming		Newport Construction			
	Mt. Ida St	Ph 5 upcoming		Newport Construction			
	Arden rd	Ph 7 upcoming		Newport Construction			
	Fairfax st	Ph 7 upcoming		Newport Construction			
	Valentine Park	Ph 7 upcoming		Newport Construction			
	Ruane Circle	Ph 7 upcoming		Newport Construction			
	Oldham rd	Ph 7 upcoming		Newport Construction			
	Tennyson rd	Ph 7 upcoming		Newport Construction			
	Central Terrace	Ph 7 upcoming		Newport Construction			
	Ash st	Ph 7 upcoming		Newport Construction			
	Bourne st	Ph 7 upcoming		Newport Construction			
	Johnson place	Ph 7 upcoming		Newport Construction			
	Woodbine st	Ph 7 upcoming		Newport Construction			
	Newland st	Ph 7 upcoming		Newport Construction			
	Owatonna st	Ph 7 upcoming		Newport Construction			
	Seton Hill rd	Ph 7 upcoming		Newport Construction			
MAINTENANCE OVERLAY	Langley Rd	Upcoming		D&R	DPW/Engineering Apex	M. Arpino	617-796-1020
SIDEWALKS INSTALLATION	Ward School area	upcoming		Commonwealth Constr	Engineering	J. Pisano	617-796-1020
SIDEWALKS, CURB	Border St	upcoming	punch list	Armize	DPW/Engineering	M. Arpino	617-796-1020
MWRA WATER MAIN INSTALLATION	Ward St (Waverley Ave to Centre St)	upcoming	lane closures	P. Gioioso	MWRA	Ali Kowsari	781-367-7602
	Centre St (Ward St to Grafton St)	upcoming	lane closures		Utilities	M. Ovaska	617-796-1640
	Grafton St (Centre St to Commonwealth Ave)	upcoming	lane closures				
NEWTON WATER MAIN INSTALLATION	Ward St (Waverley Ave to Centre St)	upcoming	lane closures		Engineering	A. Stellato	617-796-1020

Ramp lane closures for Mass Pike and I-95 north:

Exit 123A from I-90 eastbound to I-95 northbound will be reduced to one lane, and is expected to continue until fall of 2027.

Exit 39B from I-95 northbound to I-90 will be reduced to one lane, and is expected to continue until fall of 2027.

Definition of Terms

Roads:

Cold Planing - the removal of existing asphalt surface (1-1/2 inch) by milling

Paving - Placing new 1-1/2 inch layer of asphalt (bituminous) overlay

Water Mains:

Cleaning and Lining - Clean the interior of the water pipe and line with cement, replace water services from main to property line

Replacement - Replace the water pipe with new pipe, and replace water services from main to property line

Sewer Mains:

Heavy Cleaning - Clean interior of sewer pipe and manholes, and remove all sediment to maintain flow

Rehabilitation - Clean interior of sewer pipe and manholes, and remove all sediment, line sewer pipe with inverted plastic liner, seal all manholes with cement liner

Public Notification - Flyers, robo-calls, sign boards, sandwich boards, letters

Impact - Road closure, detours, no parking, noise ordinance waiver

WORK TENTATIVELY SCHEDULED FOR 2026:

INTERSECTION IMPROVEMENTS	Commonwealth Ave at Temple St	upcoming		Transportation	N. Codd	617-796-1020
INTERSECTION IMPROVEMENTS	California St at Chapel St	upcoming		Transportation	N. Codd	617-796-1020
INTERSECTION IMPROVEMENTS	Waltham St at River St	upcoming		Transportation	N. Codd	617-796-1020
INTERSECTION IMPROVEMENTS ADA RAMPS	California St at Bridge St	upcoming	Riverdale Development	Transportation	N. Codd	617-796-1020
INTERSECTION IMPROVEMENTS ADA RAMPS	Walker St at Proctor St	upcoming		Engineering	M. Mastroianni	617-796-1020
INTERSECTION IMPROVEMENTS ADA RAMPS	Lincoln St at Harrison St	upcoming		Engineering	M. Mastroianni	617-796-1020
TEST BORINGS	Commonwealth Ave at Centre St southeast corner	upcoming		Transportation	N. Codd	617-796-1020
TEST BORINGS	Newton Corner	upcoming		Transportation	N. Codd	617-796-1020
GAS MAINS	The work below may be scheduled, pending National Grid work priorities : 225-293 River St Saco St-Encroachment 229-429 Watertown St WASHINGTON ST (COMMONWEALTH TO BEACON)		National Grid	Engineering	K. Ritcev	617-796-1015