

DPW WEEKLY CONSTRUCTION SCHEDULE

WEEK OF April 13, 2026

| ACTIVITY | LOCATION | STATUS & DATES | TENTATIVE COMPLETION DATE | IMPACT | CONTRACTOR | LEAD DIVISION | CONTACT | PHONE |
|--|--|----------------------------|---------------------------|--|--------------------------------------|--|---------------------------------------|------------------------------|
| WATER METER REPLACEMENTS | All properties | Apr 13 - 17 | | temp water shut off during installation | Bayside Engineering | Utilities | M. Ovaska | 617-796-1640 |
| ROADWAY REHABILITATION SIDEWALKS, CURB, MILLING, PAVING | Commonwealth Ave and Carriage Way Auburndale (Hotel entrance east of Auburn St, to Higgins St) Phase 2, north side of roadway Phase 3, median islands | Apr 13 - 17 Apr 13 - 17 | 2026 2026 | punch list punch list | W.L. French Mass DOT | Engineering Transportation Howard Stein Hudson | J. Daghlia N. Codd Chris Malsch | 617-796-1020 617-796-1020 |
| ROADWAY REHABILITATION SIDEWALKS, CURB, MILLING, PAVING BRIDGE REHABILITATION | Commonwealth Ave Over the Charles River (Hotel entrance east of Auburn St, to Charles River Bridge) | Apr 13 - 17 | 2026 | | MIG Corp. Mass DOT | Engineering Transportation Howard Stein Hudson | J. Daghlia N. Codd Chris Malsch | 617-796-1020 617-796-1020 |
| ROADWAY REHABILITATION INTERSECTION IMPROVEMENTS | Hammond Pond Parkway (Boylston to Beacon) Hammond Pond Parkway at Beacon St Intersection | Apr 13 - 17 Apr 13 - 17 | 2026 2026 | | C. Naughton | DCR | J. Daghlia N. Codd | 617-796-1020 617-796-1483 |
| ROADWAY REHABILITATION | Needham St (Charles River Bridge to Winchester St) | Paused | 2026 | | P. Gioioso | Mass DOT | E. Feeley | C. Sabella |
| ROADWAY REHABILITATION | Winchester St (Needham St to Boylston St) | Paused | 2026 | | | Engineering | J. Daghlia | 617-796-1020 |
| SEWER MAIN CLEANING AND LINING | Project 9, Various Locations | Paused | | | Insituform | Utilities | M. Ovaska | 617-796-1640 |
| GAS MAINS | | | | | National Grid, Feeney, Neuco, AGI | Engineering | K. Ritcey | 617-796-1015 |
| gas main replacement, services | Elliot St (#48-144),Josslyn, Meredith,Frances, Charles St | Apr 13 - 17 | April 15, 2026 | Detours, night work | Neuco | | | |
| gas main replacement, services | Walnut St (Lake St to Centre St) | Apr 13 - 17 | May, 2026 | day-night work, detours | | | | |
| gas main replacement, services | Centre St to include Church, and Mt Ida | Apr 13 - 17 | April 23, 2026 | roadway closures, detours road closures, detours, | Neuco | | | |
| gas main replacement, services | Commonwealth Ave (# 2345) Marriot to 128 Bridge | Apr 13 - 17 | Jun 30, 2026 | night work | Neuco | | | |
| gas main replacement, services | Langley Rd (#92-157) (Chase St- Glen Ave) | Apr 13 - 17 | April 23, 2026 | Detours | AGI | | | |
| gas main replacement, services | Linwood Ave (#172-258) | Apr 13 - 17 | May 2026 | day work, detours | | | | |
| gas main replacement, services | Beacon St (# 902-991) | upcoming | spring 2026 | day-night work, detours | Neuco | | | |
| gas main replacement, services | Farquhar Rd | Apr 13 - 17 | Jun 1, 2026 | day work | NGRID | | | |
| gas main replacement, services | Woodward at Fairlee | Apr 13 - 17 | April 30, 2026 | day work, detours | NGRID | | | |
| gas main replacement, services | Washington St (Comm- MBTA bridge) | upcoming | | day -night work, detours | Neuco | | | |
| gas main replacement, services | 5-100 Olde Field Rd | Apr 13 - 17 | | day work, detours | Neuco | | | |
| gas main replacement, services | 9-62 Oakwood Rd | upcoming | | day work | Neuco | | | |
| gas main replacement, services | 1-124 Parker Ave | Apr 13 - 17 | End July 2026 | day work detours | Neuco | | | |
| TRENCH RESTORATION FOR NATIONAL GRID | | | | | | | | |
| Milling Ops and Paving | Grove St (Moulton to Colgate), Colgate, Hagar | Wed, 4/15/26 | **date might change | | | | | |
| Milling and Paving Ops | Lexington St, Comm Ave Wolcott | Friday, April 17, 2026 | | | | | | |

| | | | | | | | | |
|---------------------------------------|--|--|----------------------------|---|--|-------------------------|--|--|
| Concrete sidewalk Restoration | Eliot Ter, Chandler Pl, Cheney Ct, Mechanic St | upcoming | | | Feeney | | | |
| ELECTRICAL CONDUIT | Auburn St, Comm Ave to Rte 128 Bridge | Apr 13 - 17 | | | Botti for Eversource | Engineering | K. Ritcey | 617-796-1015 |
| TRAFFIC CALMING INSTALLATION | Waverley Ave at Franklin St Brookline St at Hartman Rd and Spaulding Lane | Paused Paused | | punch list punch list | D'Ambrosia | DPW/Engineering Apex | M. Arpino | 617-796-1020 |
| HOT IN PLACE ASPHALT RECYCLING | Walnut St Grove St | upcoming Apr 20 upcoming Apr 20 | Spring 2026 Spring 2026 | punch list punch list | Newport Construction Newport Construction | DPW/Engineering Apex | M. Arpino | 617-796-1020 |
| INTERSECTION IMPROVEMENTS | Elliot St at Mechanic St | Paused | Spring, 2026 | | AD Paolini | Transportation | N. Codd | 617-796-1020 |
| ROADWAY PAVING | Boylston St, Rt 9, Chestnut St to Hammond St | Paused | | night work, Sun through Thurs | D&R | MassDOT | | |
| INTERSECTION IMPROVEMENTS | Oak St at Chestnut St, Pettee Square | upcoming Apr 20 | Spring 2026 | sidewalk repairs | A.R. Belli | Transportation | N. Codd | 617-796-1020 |
| INTERSECTION IMPROVEMENTS | Webster St Lexington St | Upcoming May 2026 Upcoming May 2026 | Spring 2026 Spring 2026 | lane closures | Charles Construction | Engineering | J. Pisano | 617-796-1020 |
| MWRA WATER MAIN INSTALLATION | Ward St (Waverley Ave to Centre St) Centre St (Ward St to Grafton St) Grafton St (Centre St to Commonwealth Ave) | Apr 13 - 17 upcoming upcoming | | lane closures lane closures lane closures | P. Gioioso | MWRA Utilities | Ali Kowsari M. Ovaska | 781-367-7602 617-796-1640 |
| PARAPET REPAIRS | RTE 9 over Centre St | Apr 13 - 17 | | lane closures, detours, night work Sun - Thu | SPS New England | MassDOT Engineering | Braeden McCall / Jon Ranieri J. Daghljan | 617-939-1478 978-351-0506 617-796-1020 |
| MAINTENANCE OVERLAY | Garden rd George st Kendall terrace Hazelton rd Royce rd Morton rd Charlesden Park Trowbridge ave Upland rd Albany st | Apr 13 - 17 Apr 13 - 17 Apr 13 - 17 Apr 13 - 17 Apr 13 - 17 Apr 13 - 17 Apr 13 - 17 Apr 13 - 17 Apr 13 - 17 Apr 13 - 17 | | | Newport Construction Newport Construction Newport Construction Newport Construction Newport Construction Newport Construction Newport Construction Newport Construction Newport Construction Newport Construction | Engineering | J. Pisano | 617-796-1020 |

| | | | | | | | | |
|--|--|-----------------|--|---------------|----------------------|-------------------------|----------------|--------------|
| | Mt. Ida St | Apr 13 - 17 | | | Newport Construction | | | |
| | Arden rd | Apr 13 - 17 | | | Newport Construction | | | |
| | Valentine Park | Apr 13 - 17 | | | Newport Construction | | | |
| | Ruane Circle | Apr 13 - 17 | | | Newport Construction | | | |
| | Oldham rd | Apr 13 - 17 | | | Newport Construction | | | |
| | Tennyson rd | Apr 13 - 17 | | | Newport Construction | | | |
| | Central Terrace | Apr 13 - 17 | | | Newport Construction | | | |
| | Ash st | Apr 13 - 17 | | | Newport Construction | | | |
| | Bourne st | Apr 13 - 17 | | | Newport Construction | | | |
| | Johnson place | Apr 13 - 17 | | | Newport Construction | | | |
| | Woodbine st | Apr 13 - 17 | | | Newport Construction | | | |
| | Newland st | Apr 13 - 17 | | | Newport Construction | | | |
| | Owatonna st | Apr 13 - 17 | | | Newport Construction | | | |
| | Seton Hill rd | Apr 13 - 17 | | | Newport Construction | | | |
| ROADWAY REHABILITATION SIDEWALKS, CURB, MILLING, PAVING | Fairway Dr | Apr 13 - 17 | | | Allied | DPW/Engineering Apex | M. Arpino | 617-796-1020 |
| BONDED WEARING COURSE | Hartman | Apr 13 - 17 | | | All States | Engineering | M. Mastroianni | 617-796-1020 |
| | Greenwood | Apr 13 - 17 | | | All States | | | |
| | Hardin | Apr 13 - 17 | | | All States | | | |
| WORK SCHEDULED FOR 2026: | | | | | | | | |
| WATER MAIN INSTALLATION | Commonwealth Ave at MBTA Station near BC | upcoming | | lane closures | N. Granese | Utilities | M. Ovaska | 617-796-1640 |
| WATER MAIN REPLACEMENT | Church St | upcoming Apr 21 | | | Cedrone | Engineering | A. Stellato | 617-796-1020 |
| | Billings Pk | upcoming Apr 21 | | | | | | |
| | Wellington Ter | upcoming Apr 21 | | | | | | |
| CRACK AND FOG SEALING | City Hall Campus | upcoming | | | Indus | DPW/Engineering | M. Arpino | 617-796-1020 |
| MAINTENANCE OVERLAY | Langley Rd | Upcoming | | | Allied | DPW/Engineering Apex | M. Arpino | 617-796-1020 |
| SIDEWALKS INSTALLATION | Ward School area | upcoming | | | TBD | Engineering | J. Pisano | 617-796-1020 |
| SIDEWALKS, CURB | Border St | upcoming | | punch list | Armrize | DPW/Engineering | M. Arpino | 617-796-1020 |
| NEWTON WATER MAIN INSTALLATION | Ward St (Waverley Ave to Centre St) | upcoming | | lane closures | | Engineering | A. Stellato | 617-796-1020 |

| | | | | | | |
|--|---------------------------|----------|--|-------------|----------------|--------------|
| INTERSECTION IMPROVEMENTS ADA RAMPS | Walker St at Proctor St | upcoming | | Engineering | M. Mastroianni | 617-796-1020 |
| INTERSECTION IMPROVEMENTS ADA RAMPS | Lincoln St at Harrison St | upcoming | | Engineering | M. Mastroianni | 617-796-1020 |

Ramp lane closures for Mass Pike and I-95 north:

*Exit 123A from I-90 eastbound to I-95 northbound will be reduced to one lane, and is expected to continue until fall of 2027.
Exit 39B from I-95 northbound to I-90 will be reduced to one lane, and is expected to continue until fall of 2027.*

Definition of Terms

Roads:

Cold Planing - the removal of existing asphalt surface (1-1/2 inch) by milling
Paving - Placing new 1-1/2 inch layer of asphalt (bituminous) overlay

Water Mains:

Cleaning and Lining - Clean the interior of the water pipe and line with cement, replace water services from main to property line
Replacement - Replace the water pipe with new pipe, and replace water services from main to property line

Sewer Mains:

Heavy Cleaning - Clean interior of sewer pipe and manholes, and remove all sediment to maintain flow
Rehabilitation - Clean interior of sewer pipe and manholes, and remove all sediment, line sewer pipe with inverted plastic liner, seal all manholes with cement liner

Public Notification - Flyers, robo-calls, sign boards, sandwich boards, letters

Impact - Road closure, detours, no parking, noise ordinance waiver

WORK TENTATIVELY SCHEDULED FOR 2026:

| | | | | | | |
|--|---|----------|-----------------------|----------------|-----------|--------------|
| INTERSECTION IMPROVEMENTS | Commonwealth Ave at Temple St | upcoming | | Transportation | N. Codd | 617-796-1020 |
| INTERSECTION IMPROVEMENTS | California St at Chapel St | upcoming | | Transportation | N. Codd | 617-796-1020 |
| INTERSECTION IMPROVEMENTS | Waltham St at River St | upcoming | | Transportation | N. Codd | 617-796-1020 |
| INTERSECTION IMPROVEMENTS ADA RAMPS | California St at Bridge St | upcoming | Riverdale Development | Transportation | N. Codd | 617-796-1020 |
| TEST BORINGS | Commonwealth Ave at Centre St southeast corner | upcoming | | Transportation | N. Codd | 617-796-1020 |
| TEST BORINGS | Newton Corner | upcoming | | Transportation | N. Codd | 617-796-1020 |
| GAS MAINS | The work below may be scheduled, pending National Grid work priorities : 225-293 River St | | National Grid | Engineering | K. Ritcev | 617-796-1015 |

Saco St-Encroachment
229-429 Watertown St
WASHINGTON ST (COMMONWEALTH TO BEACON