
 

Public Facilities Committee Report 
 

City of Newton 
In City Council 

 
Wednesday, February 17, 2016 

 
Present:  Councilors Crossley (Chair), Lennon, Albright, Brousal-Glaser, Danberg, Laredo and Lappin 
Absent:  Councilor Gentile 
Also present:  Councilor Fuller 
City staff present:  John Daghlian (Associate City Engineer), James McGonagle (Commissioner of Public 
Works), Shane Mark (Director of Operations; Department of Public Works), and Joshua Morse 
(Commissioner of Public Buildings) 
 
#38-16  National Grid GOL petition for Eastside Parkway 
 NATIONAL GRID petitioning for a grant of location to install and maintain 70’ + of 6” gas 

main in East Side Parkway from the existing 6” gas main at 82 East Side Parkway to 76-
78 East Side Parkway.  (Ward 2) [01/20/16 @ 6:43 PM] 

Action: Public Facilities Approved 6-0 (Lennon not voting) 
 
Note:  Dennis Regan, National Grid Permit Representative, presented the petition to install 70’ 
of gas main in East Side Parkway to provide gas service to 76-78 East Side Parkway at the request of 
the property owner.  The project will take approximately two days to complete.  The Department of 
Public Works has reviewed the petition and recommended approval with the standard street opening 
permit conditions.  The public hearing was opened and no one spoke for or against the petition.  
Councilor Albright moved approval, which carried by a vote of six in favor and none opposed.   
 
#57-16  Verizon petition for a Grant of Location in Saw Mill Brook Parkway 
  VERIZON NEW ENGLAND INC. & EVERSOURCE petitioning for a grant of location to 

install and maintain a new stub pole and anchor in Sawmill Brook Parkway at Fredette 
Road in front of 552 Saw Mill Brook Parkway.  (Ward 8) [01/25/16 @ 4:16 PM] 

Action: Public Facilities Approved 6-0 (Lennon not voting) 
 
Note:  Penny Lane, Verizon Representative, presented the petition to install a stub pole and 
anchor in front of 552 Saw Mill Brook Parkway.  The city’s tree warden is requesting the installation in 
order to remove a dead tree with a tree guy attached that supports a pole located on the opposite side 
of Saw Mill Brook Parkway.  The new stub pole and anchor would be the support for that pole.  
 
 The Department of Public Works has reviewed the petition and recommends approval.  The 
public hearing was opened and no one spoke in favor of or against the petition.  Ald. Lappin moved 
approval, which carried unanimously.   
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#187-15(2) National Grid petition to revise grant of location for Centre Street 
 NATIONAL GRID petitioning to revise a grant of location for Centre Street approved by 

the Board of Aldermen on September 21, 2015 by installing 38’ + of 12” gas main in 
Centre Street near the intersection of Franklin Street easterly to the proposed 12” gas 
main at 334 Centre Street, installing 417’ + of 12” gas main southerly to the proposed 
12” gas main at Centre Street and Buswell Park, and installing 29’ + of 12” gas main 
westerly to the previously approved 12” gas main in Centre Street near Bennington 
Street.  (Ward 1) [02/02/2016 @ 9:51 AM] 

Action: Public Facilities Approved 6-0 (Lennon not voting) 
 
Note:  National Grid Permit Representative Dennis Regain presented the petition to amend a 
grant of location for Centre Street previously approved by the Board of Aldermen on September 21, 
2015.  The original petition was to install a total of 3,660’ of new gas main in Richardson Road 
continuing onto Centre Street to the intersection of Cabot Street.  When National Grid was installing 
the gas main on Centre Street, they ran into underground utility infrastructure that could not be 
moved; therefore, they are requesting an amendment to allow a portion of the gas main to be installed 
on the other side of the street.  This portion of the project would take approximately a week to ten 
days to complete and would be started in the spring.   
 
 The Department of Public Works has reviewed the petition to amend the grant of location and 
recommended that the street opening conditions in the original petition (memo attached) remain in 
place for the amended portion of the petition.  The original memo states that the gas main trenches 
related to the project shall go through a complete winter to allow for settlement and during the 
following spring the roadway shall be milled 2” and paved from curb line to curb line for the entire 
length of the project.  During the discussion on the proposed amendment, it was misstated that 
National Grid would not be required to mill and pave from curb line to curb line.   
 

There was some concern that Centre Street was closed and traffic detoured as part of the 
project.  It was pointed out that Nation Grid has no control over whether a portion of the street is 
closed during a project, as it is the Newton Police that make the determination to close a street and 
detour the traffic.   
 
 The public hearing was opened and no one spoke for or against the project.  Ald. Danberg 
moved approval of the petition, which carried unanimously.   
 

Referred to Public Facilities and Finance Committees 
#67-16 Transfer within the Utilities Division to repair a section of drain on Adams St 
 HIS HONOR THE MAYOR requesting authorization to transfer the sum of ninety four 

thousand five hundred dollars ($94,500) from the Storm Water Management Cleaning- 
Catch Basins Account and thirty seven thousand seven hundred sixty dollars ($37,760) 
from the Storm Water Management Consultants Account to a Storm Water Fund Capital 
Outlay Account for the purpose of repairing a section of storm drain in Adams Street.   

Action: Public Facilities Approved 6-0 (Lennon not voting) 
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Note:  Commissioner of Public Works Jim McGonagle presented the request to transfer a total 
of $132,260 from two accounts in the storm water budget to a capital account to repair a 590’ section 
of storm drain in Adams Street between Jones Court and Potter Street.  The drain is collapsed and 
located at a depth of 12’ making it expensive to repair.  The Department is repaving Adams Street 
during the next construction season and would like to repair the drain before that occurs. 
 

The Commissioner is including the Adam Street drain repair as an additional project in the 
contract for the Dedham Street drainage improvement project.  The same contractor would handle 
both projects.  There would be no impact on the schedule for the Dedham Street project, as the Adams 
street work would be done before the end of the school year and Dedham Street cannot begin until 
the Countryside School breaks for the summer.   

 
There was some concern that $94,500 was being transferred from the catch basin cleaning 

account.  The Committee members wanted assurance that all planned catch basin cleaning would be 
accomplished without the funds to be transferred.  The Commissioner responded that the requested 
funds are surplus.  The catch basin cleaning is ahead of schedule and enough funding would remain in 
both accounts to address all planned work.  With that Ald. Danberg moved approval, which carried 
unanimously.   
 

REFERRED TO PUBLIC FACILITIES AND FINANCE COMMITTEE 
#68-16 Transfer from budget reserve to DPW for snow removal 
 HIS HONOR THE MAYOR, requesting authorization to transfer the sum of one million 

dollars ($1,000,000) from Budget Reserve – Snow and Ice Removal Account to the 
following accounts:  

 Personnel Costs – Overtime  
(0140110-513001)......................................................... $ 300,000 

 Rental Vehicles  
(0140110-5273-5273) .................................................... $700,000 

 [02/10/16 @ 10:26 AM] 
Action: Public Facilities Approved 6-0 (Lennon not voting) 
 
Note:  Commissioner McGonagle explained that the request for $1 million from Budget 
Reserve is necessary to replenish the department’s snow budget.  There have been six snow events in 
the city that have resulted in a total of 23” of snow that needed to be cleared.  With the most recent 
snow clearing efforts, the Department will have expended close to $2.4 million.  The Department 
started with $1 million in its budget and has received $1 million from budget reserve for snow and ice 
removal up to this point.  The Public Works Department will use $400,000 to address outstanding 
invoices from the last storm and the remaining $600,000 would be used to fund future snow and ice 
removal.  The attached memo provides the Fiscal Year 2016 snow costs breakdown and other details 
related to snow removal operations.   
 



Public Facilities Committee Report 
Wednesday, February 17, 2016 

Page 4 
 

 It was pointed out that during the last snow fall the side streets were a little icy in the morning, 
which could have been a safety issue if it was not school vacation week.  Commissioner McGonagle 
responded that the Public Works Department would have taken a more aggressive approach to 
clearing if it was not school vacation week.  In addition, the weather reports all predicted that the 
temperatures would rise significantly and the snow would change to rain well before the morning.  
With that, a motion to approve the request was made and approved unanimously.   
 
#189-14  Update on the Zervas School construction project 
 PUBLIC FACILITIES COMMITTEE requesting periodic updates on the Zervas Elementary 

School Project. [04/17/14 @ 10:48 PM] 
Action:  Public Facilities Held 7-0 
 
Note:  Commissioner of Public Buildings Josh Morse began the discussion by focusing on what 
lessons were learned while building the Angier Elementary School that could be applied to ongoing and 
future school projects.  Although the Angier Project came in on time and under budget the Public 
buildings Department learned several lessons related to efficient building practices.  As all of the 
elementary school projects are on an accelerated schedule, there is float time built into the 
construction schedule.  During the Angier construction, it became apparent that the City needed to 
treat the float time as theirs and not the construction manager and have the contractor make up any 
missed time within two weeks of the missed time.  It is important to have a significant amount of float 
time at the end of a project.  There are some time and money saving practices that can be applied to 
exterior and interior building finishes by simplifying some of the finish details.  In addition, custom 
millwork can take a long time to fabricate and install and for future projects the City’s project manager 
should meet with the millwork foreman and the fabricator at the start of the process.  The Angier 
Project is a success and people are very happy with the project.  Over communication with the 
community was key to this success.  The City Councilors representing Ward Five and the Waban Area 
Councilors were very helpful with communication.  Commissioner Morse expects to continue the same 
level of communication with the Zervas Elementary School Project neighbors and to utilize the same 
tools to communicate.   
 
 Commissioner Morse added that there are large metal panels missing from the exterior of 
Angier School.  The metal supplier informed the metal panel installer that there was a six week delay 
for the panels; however the installer failed to inform the construction manager or the City in a timely 
way.  The City met with all involved to determine what can be done to accelerate the process.  The City 
will not be working with the metal panel installer on any other projects and the metal installer is being 
held responsible for all costs associated with the delay in receiving the panels.  The owner’s project 
manager is also partially responsible for the problem and has accepted responsibility.   
 
 The City is using the same construction management company for the Zervas project but 
required a change in a critical position, to assure more timely communications.  Commissioner Morse is 
comfortable with everyone else involved in the project going forward.   
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 The Zervas Project is ahead of schedule.  The site abatement is complete.  Although there was 
day lost on the demolition schedule, the contractor worked on a Saturday to make up the lost time and 
the demolition of the school and houses is now complete.  The Public buildings staff is continuing 
regular communications with the abutters and has gone door to door to introduce themselves and 
provide contact information.  There will be monthly community meetings at the Waban Library prior to 
the Waban Area Council meetings to keep the neighbors up to date on the project.   
 
 The Design Review Committee has examined the early site packages for steel and foundations, 
which were approved.  The more intricate metal work is not included as part of the steel work, as it 
allows the front end work to be accelerated.  The metal work will become part of the miscellaneous 
metal line item in the budget for the project.   
 
 The administration is working towards the final guaranteed maximum price with the 
construction manager.  The sub-trade bids came in under budget for the project.  The construction 
manager handles all the non-trade bids but the City needs to be sure that there are multiple bidders to 
ensure the best price.   
 
 The traffic consultant’s recommendations for the area around the school are being reviewed by 
the City’s ADA Coordinator and the Department of Public Works.  Commissioner Morse expects that 
the traffic improvements will follow the same process as the Angier School improvements.  A decision 
on the final traffic solution should be made and available for review by the community and Council by 
late spring.  Commissioner Morse added that the Public Buildings Department will manage the traffic 
improvement project.   
 
 There was no additional information to report and Councilor Albright moved hold for future 
updates.  The motion carried by a vote of seven in favor and none opposed.   
 
#188-14 Update on the Cabot School construction project 
 PUBLIC FACILITIES COMMITTEE requesting periodic updates on the Cabot Elementary 

School Project. [04/17/14 @ 10:48 PM] 
Action: Public Facilities Held 7-0 
 
Note: There is a Committee of the Whole of the City Council scheduled for February 22, 2016 
to discuss the possible acquisition 23 Parkview Avenue, which abuts the school property in the rear of 
the school.  The acquisition would give the City better design options for the Cabot School construction 
project.  The Cabot School site is a very tight site and additional space might allow for better site 
circulation, relocation of hardscape, and/or additional parking.   
 
 The Public Buildings Department is in the process of planning many communication meetings 
with the community to get their input on the proposed new school.  There is an upcoming community 
meeting scheduled for March 2, 2016.  The administration is hoping to begin the site plan approval 
process in April 2016 but before that process can begin, there needs to be some solutions related to 
traffic and site circulation.  The administration also needs to continue discussions with the Parks and 
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Recreation Commission regarding the project.  In order to meet the construction schedule for the 
Cabot School site plan and schematic design approval needs to be complete by the end of May 2016. 
 
 As the project progresses, Commissioner Morse will keep the Committee and Council informed.  
With that, Councilor Albright moved hold, which carried unanimously.   
 

Referred to Programs & Services and Public Facilities Committees 
#27-16 Updates from the Administration on the renovations at the Aquinas site 
 PROGRAMS & SERVICES AND PUBLIC FACILITIES COMMITTEES requesting that the 

School Department and/or Executive Department provide updates on removal of 
asbestos and other toxic materials that were identified at the Aquinas site, the scope 
and timing of window replacement in particular, and renovations that may be necessary 
to facilitate short and long-term plans for uses and operations at the site.  [01/10/16 @ 
1:14 PM] 

Action: Public Facilities Held 7-0 
 
Note:  Commissioner Morse provided an update on the new windows for the Aquinas site.  
Members of the Design Review Committee (DRC) walked the Aquinas site before reviewing and 
approving the proposed window project for the building.  The DRC members also looked at the building 
from a thermal standpoint to be sure that the new window sizes and locations would make sense 
relative to future renovations.  The bids for the toxic remediation and the window replacements will be 
opened next week.  Commissioner Morse explained that the doors are not being replaced as part of 
the project as the entrance to the building may change in the near future.  The convent windows are 
not being replaced, as the programming for the space has not yet been determined.   
 
 Although the window caulking had very high levels of PCBs, the caulking was relatively intact 
and still pliable; therefore, the PCB testing on the soil in the proximity of the windows showed very 
low, non-reportable levels of PCBs and the testing on the brick surrounding the windows had low 
manageable levels of PCB.  The City submitted the test results and work plan to the State.  The 
remediation work and demolition of the windows is expected to take place this winter into the spring 
and the windows installed in the summer.  Minor life safety, ADA improvements and bathroom 
renovations will also take place before the pre-school program begins.   
 
 In Fiscal Year 2017, the Capital Improvement Plan includes $1 million for a feasibility study at 
the site.  The City has submitted its Statement of Interest to the Massachusetts School Building 
Authority (MSBA) for the site and expects to hear from the MSBA in the next couple of months.  
Commissioner Morse informed the Committee that the Administration has heard that the MSBA is 
opening up to funding pre-school programs, as long as they are not independent facilities.   
 
 Commissioner Morse will join the Committee in the near future to provide another update on 
this project.  Councilor Albright moved hold, which carried unanimously.   
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Referred to Finance and Appropriate Committees 
#288-15 Submittal by the Mayor of the FY17 Capital Improvement Plan 
 HIS HONOR THE MAYOR submitting the FY 2017-FY 2021 Capital Improvement Plan 

pursuant to section 5-3 of the Newton City Charter.  [10/01/15 @ 1:53 PM] 
Action: Public Facilities Held 7-0 
 
Note: Commissioner of Public Building Josh Morse provided the Committee with updates on 
the below ongoing Capital Improvement Plan (CIP) projects and reviewed the upcoming capital 
projects.  The item was held for further discussion during budget discussions.   
 
Ongoing CIP Projects 
 
Fire Station 10 (Dedham St) 
 
 Fire Station 10 is complete and came in on time and well under budget.  The majority of the 
change orders for the project were in the City’s favor.  The project went well but there were a couple 
of lessons learned related to using radiant ceiling panels to save space in small rooms in the fire 
station.  The material cost for the ceiling panels are more than baseboard heating material costs but 
that is offset by reduced labor costs.  Overall, the project was a great success. 
 
Fire Station 3 and Headquarters (Willow St) 
 
 The early site packages for steel and foundation were reviewed by the Design Review 
Committee and have gone out to bid.  The construction documents for the project are at 60% and the 
Public Buildings Department is working with the architect to finalize the plans in order to go out to bid 
and determine the guaranteed maximum price for the project.  In addition, the City has reached a final 
agreement with the Massachusetts Water Resources Authority for the use of their land in order to 
provide the station with egress to Centre Street.   
 
 The temporary station will be erected in April and the firefighters will move into it in late spring.  
The temporary station will exit onto Centre Street in the planned location for the new fire station 
driveway.  The Fire Department Headquarters will be moved to the Aquinas site in the next few weeks. 
 
Manet Road Building 
 
 The project is well underway.  The building has been designed, the bid awarded, and the pre-
fabricated building ordered.  The site work for the project will begin in April and the project should be 
complete in the fall.  The Public Buildings Department will be going door to door to notify the 
neighbors of the project schedule. 
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Jackson Homestead 
  
 The accessibility and archives project at the Jackson Homestead should be wrapping up in the 
next couple of months.  It was a difficult renovation in part because the museum is occupied with 
regular visitors.  There were a number of issues with the project due to the age of the buildings.  The 
structural integrity of the archives wing required nearly every stud and beam had to be replaced or 
reinforced.  The interior work will be done by the end of March and the exterior work will be complete 
by the end of April.   
 
City Hall Accessibility 
 
 The project is almost complete.  All of the interior and exterior ramps and railings have been 
installed.  All of the finishes and the new bathrooms are done.  A vertical lift to the War Memorial 
Stage is installed.  The only piece of the project remaining is installing the elevator.  The elevator is 
expected to be delivered during the week and should be installed and useable by March 12, 2016.  The 
elevator order was delayed because the as-built plans show a structural beam in one place when it is 
actually 12” from that spot.  The elevator shaft was designed based on the as-built plans, which meant 
the shaft had to be adjusted by a foot.  All elevators are laser measured before they are custom built; 
therefore, the elevator manufacturer could not begin the elevator until the shaft adjustment was 
made.   
 
Customer Service Area 
 
 The Public Buildings Department is finalizing the design.  A new door has been added to 
connect the customer service area to the Customer Service Manager’s Office and a small meeting 
space.  The plan is to move all of customer service to the left side of the rotunda.    
 
Police Annex 
 
 The critical work to the building envelope to stop water infiltration is complete.  The design for 
the new heating and cooling system, which will hang from the ceiling structure, has also been 
completed and is to be installed during the last week of February.  Commissioner Morse will be 
meeting with the Chief of Police Dave MacDonald to discuss his vison for the Police Annex to ensure 
that the plans for the rest of the work align with the Chief’s vision.  The project will be ongoing over 
the spring and summer.   
 
Upcoming CIP Projects 
 
Crescent Street 
 
 Commissioner Morse feels that this project is an opportunity for the City to create affordable 
housing and improve a park through a collaborative effort between the Parks and Recreation 
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Department, Planning Department and the Public Buildings Department.  The Public Buildings 
Department will manage the housing portion of the project.  The Community Preservation Committee 
has invited Commissioner Morse to submit an environmental study and a site work proposal.  The 
project is scheduled to go before the Community Preservation Committee again in March for funding 
for the first phase of the environmental study, a geo tech report, site survey and engineering work.   
 
 Commissioner Morse will be doing significant community outreach to help shape the project.  
There is a master plan for the park that was done by Weston and Sampson but there are no 
preliminary plans for the housing as the City needs the geo tech plans before siting the housing.  The 
Commissioner expects that if the Community Preservation Committee approves the project funding 
the design for the project will be developed by the fall.  Deputy Commissioner Alex Valcarce will assist 
with project management during the design phase of the project.  The Commissioner has not 
determined who will manage the construction phase.   
 
 When the Crescent Street Project moves forward to the design and construction phases, the 
Public Buildings Department will use the Designer Selection Committee process to select  the designer 
for the project and the City will follow Massachusetts General Law Chapter 149 to publically bid the 
project.   
 
Main Library Interior and HVAC 
 
 The Council has approved $250,000 in the Fiscal Year 2016 CIP to renovate the bathrooms, 
address accessibility issues, and replace HVAC mechanicals in the main library.  The Fiscal Year 2017 CIP 
includes $500,000 in funding to continue with improvements such as additional data drops, additional 
work stations, and flooring work.  These enhancements will improve operations at the library by 
improving efficiency.   
 
 The Library Director would like to do a larger renovation and expansion project in the near 
future; therefore, the Commissioner does not intend to put time and money into anything in the 
library that may change due to a larger renovation.   
 
Newton South High School Air Handler Units 
 
 The current air handler units are past the end of their useful life and the plan is to replace them 
with high efficiency units that provide heating and cooling.   
 
Ed Center Stair Rehabilitation 
 
 The Ed Center stairs have been repaired multiple times over the years.  At this point, the stairs 
need to be torn out and replaced.  An on-call architect will be used to design code compliant stairs.  
The project is expected to cost $150,000.  
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City Hall Mechanicals 
 
 Many of the window air conditioning units used in City Hall are past their useful life and need to 
be replaced.  Commissioner Morse is looking at replacing the window units with the more reliable and 
efficient mini split ductless units.  He will also be looking at providing air conditioning in the War 
Memorial.  The Chair added that there should be a discussion about air conditioning the City Council 
Chamber if the War Memorial is going to be air conditioned.  She also pointed out that during last fall’s 
discussion about adding heat tape to the building, there was discussion about procuring a professional 
assessment of the building envelope before moving forward with replacing heating and cooling 
mechanicals.  It may be possible to get CPA funds to fund the assessment.   
 
Austin Street 
 
 The Public Buildings Department will be providing project oversight during the design and 
construction phases of this project including coordinating utility undergrounding work, as the staff in 
the department has a great deal of experience with project management and meeting project 
challenges.   
 
#133-15 Authorization to negotiate leases for install of solar panels on city properties 
 HIS HONOR THE MAYOR requesting authorization to enter into negotiations for the 

potential lease on city properties for purposes of third-party construction, ownership, 
and operation of on-site renewable solar energy generation from which the City will 
purchase electric output and/or net metering credits.  [05/11/15 @ 5:00 PM]  

 ITEM SPLIT INTO PART A AND PART B 
 PART A – APPROVED on 11/16/15 
 PART B – Solar panels mounted on new carport structures at Newton South High 

School and solar panels mounted on new carport structures at the Library. HELD on 
011/04/15 

Action: Public Facilities Held 7-0 
 
Note:  Public Buildings Commissioner Josh Morse provided the attached PowerPoint 
presentation on solar canopies covering parking lots at both Newton South High School and the 
Library.  The canopies are 13’ high and would be below the tree line, which would make them 
camouflaged from abutting residences.  The canopies would also provide shade and cover from the 
elements for vehicles at the library and the school.  There is also LED lighting under the canopies, 
which would enhance public safety after nightfall.  The canopies are a steel structure that can be 
finished in a variety of durable (baked on enamel) colors.  
 
 It may be necessary to remove some trees located on concrete islands in the library parking lot 
to install the canopies. The trees are unhealthy but the Tree Warden will look at them to determine if 
they could be transplanted.  There was a suggestion that it may be possible to address some of the 
storm water runoff issues in the Library parking lot through this project.  The Commissioner stated that 
the Administration is looking at different options.   
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 A few members of the Committee still had concerns regarding the aesthetics of the canopies at 
the library.  Commissioner Morse stated that the Director of the Library and Library Board of Trustees 
are in favor of the installation.  There was a request that the Library Director and representatives of the 
Board of Trustees attend the next Public Facilities Committee meeting to voice their support.  With 
that the item was held for further discussion.   
 
Respectfully submitted, 
Deborah J. Crossley, Chair 
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Solar Car Canopies on City 
Properties 

Presentation by the  Department of 
Public Buildings 

March, 2016 
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Phase 2 Solar Projects 
LOCATION PROJECT DESCRIPTION

1 Dept of Public Buildings: 52Elliot Street, 02461  roof mounted

2 DPW: 60 Elliot Street, 02461 roof mounted and car ports

3 DPW:  70 Elliot Street, 02461 roof mounted and car ports

4 Newton South High School: 140 Brandeis Rd, 02549 roof mounted and car ports

5 Library Parking lot : 330 Homer St, 02459 car ports

6 Angier School:1697 Beacon St., 02468 roof mounted

7 Oak Hill School: 130 Wheeler Rd, 02459 roof mounted

8 Lower Falls Com. Center : 545 Grove St, 02453 roof mounted

9 Bowen School: 280 Cypress St., 02459 roof mounted

10 Fire Station 10 and wires Building: 755 Dedham St., 02459 roof mounted

11 Zervas School (new construction):30 Beethoven Avenue, 02469 car ports and roof mounted

12 Landfill: Rumford Ave, 02466 ground mounted
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Renderings: Car Canopies at South HS 
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South High School 
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Main Library Canopies 
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Main Library Canopy 

 

#133-15



Main Library Canopy 
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Solar Canopy – L-Shaped Design 

Solar Canopy 
Design Features 
 L-shaped design 

catches snow and ice 

 13’6” canopy 

clearance does not 

interfere with snow 

plowing 

 LED lights under 

canopy light up 

parking area for safety 
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Current Design Status 

 

Rooftop Solar PV Arrays 
Number of 

Panels 
Square Footage 

of Panels 
Capacity  
(kW DC) 

System Production 
(kWh in year 1) 

Newton South High School 237 4,900 75.84 93,600 
Angier Elementary School 144 2,977 46.08 56,800 
Oak Hill Middle School 424 8,766 135.68 171,000 
Lower Falls Community Center 38 786 12.16 14,800 
Fire Station 10  35 724 11.20 13,800 
Bowen Elementary School 247 5,107 79.04 97,600 
Zervas Elementary School 423 8,670 130.00 160,550 
70 Elliot Street 161 3,335 50.00 61,750 

Subtotal 1,709 35,265 540.00 669,900 

Parking Lot Canopy Solar PV Arrays 
 Square Footage 

of Panels 
Capacity  
(kW DC) 

System Production 
(kWh in year 1) 

Elliot Street DPW Canopy 2,304 47,635 737.28 892,500 
Newton South High School 1,213 25,086 388.27 476,796 
Main Library 4,144 12,939 200.26 245,919 

Subtotal 7,661 85,660 1,325.81 1,615,215 
Total 9,370 120,925 1,865.81 2,285,115 
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