
 

Public Facilities Committee Report 
 

City of Newton 
In City Council 

 

Wednesday, March 23, 2016 
 

Present:  Councilors Crossley (Chair), Lennon, Albright, Gentile, Danberg, Laredo, and Lappin 
Also present:  Councilor Fuller 
City staff present:  Shane Mark (Director of Operations; Public Works Department), Ted Jerdee 
(Director of Utilities), Bruce Proia (Fire Chief), and Josh Morse (Commissioner of Public Buildings) 

 

Referred to Public Facilities and Finance Committees 
#117-16 $2,700,000 for water main improvements 
 HIS HONOR THE MAYOR requesting authorization to appropriate two million four 

hundred thousand dollars ($2,700,000) from bonded indebtedness for the purpose of 
funding water main improvements as part of the 10 year - $40 million Capital 
Improvement Plan.  [03/15/16 @ 4:51 PM] 

Action: Public Facilities Approved 6-0 (Albright not voting) 
 
Note: Director of Operations Shane Mark confirmed that the water infrastructure 

improvement plan would be a 20 year, $80 million plan. CDM Smith evaluated the 
System Distribution Management program and came up with a 20-year program for the 
evaluation of all water mains & systems. The program was in order to assist with the 
cleaning and lining and replacement of water mains for increased water quality and fire 
flow. Total expenditure for the fiscal year is $4 million, as planned.  

 
 There is a new state program that could provide funding specifically for the purpose of 
replacing lead pipe connections. Mr. Mark indicated that the City Engineer is aware of the program and 
interested in pursuing this as a funding option. There are no water mains made of lead, only joints and 
service connections, which are being replaced as they are found.  
 
 There was a question regarding the status of the transition from a focus on improving fire flow 
to water quality. It was explained that while the major work correcting for substandard fire flow is 
nearly completed, there may arise the need for additional attention to improving fire flow in other 
areas. Chair’s Note:  Subsequent to the meeting City Engineer Lou Taverna submitted the attached e-
mail detailing the water main rehabilitation plan for Fiscal Year 2017. 
 

Referred to Public Facilities and Finance Committees 
#89-16 Request for $3,400,000 for the Fire Station 3/Headquarters Project 
 HIS HONOR THE MAYOR requesting authorization to appropriate three million four 

hundred thousand dollars ($3,400,000) from bonded indebtedness for the purpose of 
funding the completion of the next phase of construction of the Fire Station 
3/Headquarters Project.  [02/29/16 @ 4:03PM] 
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Action: Public Facilities Approved Subject to Second Call 3-0-4 (Albright, Danberg, Laredo, 
Lappin Abstaining) 

 
Note:  This item was taken up at the March 9 meeting, approved 6-0, but prior to obtaining 
revised estimates that show large cost increases. Therefore it was sent back to Public Facilities to be 
sure Committee members understand and agree with the revisions. 
 
 This request is to appropriate $3,400,000 to fund both the completion of construction 
documents for the Fire Station 3/Headquarters Project, and so that several early bid packages: 
demolition, site work, foundations and steel, can be released. The recently revised project estimate 
shows a 2.8 million cost increase since last May. Commissioner Morse used his prepared narrative 
(attached) to explain the increased costs in three categories: (1) Protection of emergency 
communications, (2) Addition to the scope, and (3) Higher than anticipated costs. He also stated that as 
the design team works on the project, they continually collaborate to control the costs at every step. 
Cost reductions (totaling 1.1 million) over the same time period are reflected in a list (Commodore 
Builders, attached) which is to be subtracted from the 2.8 million. While the DRC has reviewed major 
changes to the design of the building, increases to the program have been made on an internal level.  
 
 Commissioner Morse indicated that the mechanical engineering consultants initially included 
unnecessary intricacies. Conversations with and specific direction to the consultants have resulted in 
simplifying systems design. The DRC has reviewed and noted that several of the initial plans were over 
designed. They are in support of the simplifications. Commissioner Morse stated that while the 
mechanical plans need attention, the architectural plans are sound. The requested funds would allow 
the City to release the early bid packages and obtain concrete numbers as opposed to estimates. The 
DRC has reviewed and approved the design to the degree that allows for the release of these packages, 
assuming there is not a will to change the design. The difference between high and low bidders could 
be substantial and without actual numbers, a lot of assumptions are made.  

 
Commissioner Morse reviewed a comparison of anticipated and actual Construction Manager 

(CM) costs (attached) at 60% completion. There has been an overall 17% increase in CM costs, mostly 
due to increases in time and complexity. The Commissioner believes that obtaining bids on the early 
release packages should help to control costs. 

  
 One cost saving measure was of changing the driveway from concrete to bituminous 

pavement. Mr. Morse explained that within a 15 year time frame it was unlikely that there would be a 
noticeable difference in wear, due to the concrete substructure. However in about 40-50 years, due to 
the weight and nature of the trucks, the drive may need to be resurfaced. A question was raised about 
the removal of the canopy within the Fire Station. Commissioner Morse explained that while the 
architects felt that the canopy had some aesthetic value, the DRC disagreed, it was a costly item, and 
so it was removed. 

  
 Commissioner Morse discussed the need and importance of the heated driveway because of 
the grade of the slope and safety hazards when incorporating factors including moisture, snow & ice. 
While operating costs are difficult to predict because they are based on environmental conditions, 
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there are operating costs associated with not having the heated driveway. Commissioner Morse also 
mentioned that this feature requires concrete underneath, contributing to the durability of the 
driveway. Chief Proia feels that the heated driveway is essential for the trucks exiting safely onto 
Centre Street. There was general support for the heated driveway and its importance in assuring 
emergency response during extreme weather conditions. It was noted that the emergency generator 
does not cover the heated driveway, however a secondary portable generator could be added to the 
bid as an alternate.  
 
 The chair raised a question about the storm water management system design standards and 
how they are being met. There was some concern about the capacity of the system overall, and in 
particular, that the long sloping drive flow into a retention basin sized to meet severe conditions so as 
not to flood the bays. Commissioner Morse indicated that the trench drain at the base of the drive is 
designed to meet a one hundred year storm. Commissioner Morse will discuss with the DRC that the 
drain will be built to greater than required standards, considering it is a public safety building.  

 
 A question was raised about the difference in performance as a result of changing the epoxy 
flooring to sealed concrete and cost reduction shown in moisture mitigation. Commissioner Morse 
stated that past experience demonstrated that the moisture mitigation costs are substantially less than 
planned for and the epoxy flooring can always easily be added at a later date. 
 
 Committee members had questions regarding cost reduction items since the last Finance 
meeting. Commissioner Morse indicated that the attached list is the result of an ongoing and 
continuing effort to reduce costs to the project since last May. Chief Proia has been working with the 
vendors who provide radio communications and fire alarm circuits to consider further cuts, for 
example. In response to a question about the change in the urgency of the Council approving these 
funds, Commissioner Morse stated that Commodore Builders is confident in their ability to make up 
two weeks of time lost. He did note however, the importance of completing the building envelope 
prior to next winter. 
 
 Although Chief Proia stated that decisions to eliminate various features were thought out and 
weighed, it was discussed that his number one concern should be obtaining what is necessary to the 
full functionality of the Fire Station. Committee members expressed a general sentiment that critical 
upgrades should be made during this project, as opposed to postponed to a future date. 

  
 There was some discussion about whether the acquisition of the Dellaria property should be 
revisited, since some design issues with the current project were a direct result of the constrained site. 
However it was noted that several site issues and cost drivers would remain, others would present, and 
the sale price asked for the Dellaria acquisition was prohibitive. 
     
 The Committee had concerns about the changing budget and the discrepancy from the initial 
budget. How the budget changed drastically after the last finance meeting was noted. An additional 
concern is how this funding will affect other projects in the future. Although Maureen Lemieux, Chief 
of Staff/Chief Financial Officer for the City was unable to attend the meeting, she did send a memo 
identifying two potential funding sources for the project (attached). Improved and more regular 
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communication efforts were requested by the Committee in order to be well informed. If the DRC has 
updates/concerns, the Committee requests that information as soon as possible.  

 
 

Referred to Public Facilities and Finance Committees 
#116-16 Additional funding for Aquinas Window Project 
 HIS HONOR THE MAYOR requesting authorization to appropriate three hundred 

eighteen thousand two hundred sixty dollars ($318,260) ($397, 800) from a transfer 
from the Capital Stabilization fund to provide additional funding for the Aquinas 
Window Project.  [03/15/16 @ 4:52 PM] 

Action: Public Facilities Approved as Amended Subject to Second Call 5-0 (Albright, Lappin not 
voting) 

 
Note:  This is a request for additional funds so the City can procure a replacement bidder for 
the Aquinas Window Project. The low bidder for the project was not the appropriate contractor and 
withdrew their bid. Subsequent to the meeting, Commissioner Morse provided a cost breakdown of 
the amended amount of $397,800 (attached).  
 
 Commissioner of Public Buildings, Josh Morse was informed that as the amended request for 
funds was from him; he will need to submit a letter reflecting the correct amount of $397,800 from the 
Mayor’s office. A question was raised regarding the why the City would be liable for the property taxes 
on the property and why the issue was not raised at point of sale. The Finance Committee requested 
further information on this issue and the budget estimate that explains the change in scope. 
 
  
 
Respectfully submitted, 
Deborah J. Crossley, Chair 
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Shawna Sullivan

From: Louis M. Taverna
Sent: Thursday, March 24, 2016 2:31 PM
To: Shane Mark; James Mcgonagle; ruthannefuller@gmail.com; DEBORAH CROSSLEY
Cc: Theodore Jerdee; Shawna Sullivan
Subject: Water mains rehabilitation for FY 2017

All, 
 
The current water main contractor, Biszko Contracting, who started work in 2015 and will 
finish this construction season, is working on water main rehabilitations related to fire flow 
deficiencies.  This includes Crafts St, Walnut St and Waltham St, Cherry St, and Chestnut 
St.  This completes the 3 year program to correct known fire flow deficiencies, as 
recommended by CDM Smith.  However, as the city further develops, there may be additional 
areas where fire flows are deficient, based upon the new developments, and additional water 
main rehabilitations may be required. 
 
The upcoming water main rehabilitations, for FY 2017, focuses on water quality issues, as well 
as the potential for water main leaks, based on the age, installation date, and type of water 
pipe, as recommended by Tata & Howard.  Rehabilitating these water mains mitigates their 
leak potential.  The program also includes the installation of two new 20‐inch diameter water 
gates associated with the upcoming proposed shut down of the water reservoir for leakage 
testing. 
 
Lou 
 
 
 
 
 
Louis M. Taverna, P.E. 
City Engineer 
City of Newton DPW 
1000 Commonwealth Ave 
Newton, MA 02459 
617‐796‐1025 
Ltaverna@newtonma.gov 
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The goal of this document is not to account for all of the varying costs, but rather a big picture look at 

how we went from $18.5M to $20.5M since last May. All of the below costs resulted in an added cost 

since May of $2,898,000. There were other small additions in the cost. Through a thoughtful and very 

lengthy value engineering process we did everything we could to offset these added costs. We have 

categorized the increases in three main categories as follows: 

 

 Protection of Emergency Communications - $828,000 

 Scope Adds - $1,285,000 

 Higher than Anticipated Costs - $785,000 

 

 

Protection of Emergency Communications - $828,000 
Communication tower and associated equipment:    $601,000 

Protection of existing emergency communications:   $227,000 

 

Communication tower and associated equipment: $601K 

The tower and supporting equipment was originally assumed to be able to be reused. This assumption 

was incorrect, as the equipment and tower are well beyond their useful life, and have since been 

evaluated to be in a condition not worthy of continued use.  

 

Protection of existing emergency communications: $227K 
$227K added in general requirements to allow for a phased add/reno, which allows for the critical 

emergency communications equipment to be protected/sustained throughout the project. It was 

assumed last May that savings could be achieved, by the setup of an onsite temporary emergency 

communications trailer. This actually proved to be more expensive, and yielded a higher potential for 

loss of emergency communications. 

  

 

Scope Adds - $1,285,000 
Temporary operations site scope add:     $273,000 

Alerting/Security System scope add:       $220,000 

Emergency Operations Center and Dispatch expanded scope:   $150,000 

Traffic scope add:         $  80,000 

Elevator scope add:         $  45,000 

Emergency generator scope add:       $275,000 

Plymovent scope add:        $  70,000 

Foundation of old Fire Station found:      $100,000 

UST removal costs not assumed to be part of this project:   $  72,000 

 

Temporary operations site scope add: $273K 
Additional costs are associated with the temporary Fire Station now being located on site, as opposed 

to on the street as assumed last May. The added construction costs are from moving money for this 

work from soft costs, to the construction line item.  

 

Alerting/Security system scope add: $220K 
These systems were expanded significantly to meet the needs of the NFD. Over the past year, the 

needs of the NFD have evolved to include intrusion alarm, security cameras, and access control. We 
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realized that the addition/expansion of the critical communication, IT, and emergency support 

functions resulted in the need for an expanded security scope.  

 

Emergency Operations Center and Dispatch expanded scope: $150K 
The cost of providing a 21st century EOC has been proven to be more expensive than previously 

thought. The backup dispatch scope was expanded to allow for 4 dispatch workstations. This was done 

based on the evaluation of the current Police HQ, and its lack of projected resiliency in emergency 

situations.  

 

Traffic scope add: $80K 
Traffic work outside of the project boundaries was not carried in the estimate last May. However, over 

the past year, it has become increasingly obvious that this work is needed to provide for timely 

emergency response.  

 

Elevator scope add: $45K 
Last May, it was assumed that a two stop elevator would suffice. Since that time, it has been 

determined that an additional stop will be required based on the latest building design.  

 

Emergency generator scope add: $275K 
Last May it was assumed that we could cover critical electrical loads with a much smaller emergency 

generator, and associated distribution equipment. With a renewed look at how critical this facility is to 

public safety throughout Newton, it was determined that a vast majority of electrical loads needed to 

covered by emergency power.  

 

Plymovent scope add: $70K 
With the addition of NFD apparatus, an expanded scope of vehicle carbon monoxide removal systems 

became necessary.  

 

Foundation of old Fire Station found: $100K 
Based on existing plans, this did not exist. Exploratory work since last May resulted in the finding.  

 

UST removal costs not assumed to be part of this project: $72K 
Early on it was assumed that the underground fuel storage tanks would be removed by the City using 

alternate funding sources.  

 

 

Higher than Anticipated Costs - $785,000 
Construction Manager costs:      $175,000  

Additional escalation:       $245,000 

Demo/Abatement bids:       $165,000 

Site work costs:        $200,000 
 

 

Construction Manager costs came in higher than expected: $175K  
All firms submitted higher than anticipated CM costs. This was likely due to project complexity and 

bid climate.  
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Additional escalation: $245K 
MWRA easement negotiations resulted in a 7 month delay in bidding the project.  

 

Demo/Abatement bids came in higher than expected: $165K 
This was a result of the delays mentioned above, and a bullish construction market.  

 

Site work costs higher than SD estimate: $200K 
Storm water retention requirements expanded to meet increased impervious surfaces. Porous asphalt 

was required to meet storm water needs. There was a significant expansion of electrical duct bank to 

meet changes in emergency and normal power load requirements, as well as emergency generator 

location.  

 

 

As a reminder, there were three factors that previously raised our cost estimate from $15.5M to 

$18.5M.  

 

 Keep the existing Fire Headquarters and renovate it.  

 

 Construction of a very long retaining wall that allowed the preferred site plan to work. 

 

 Expansion of the Emergency Operations Center from a small existing conference room to a 40 

seat center.  



COMMODORE BUILDERS
 PROJECT PLANNERS & CONSTRUCTION MANAGERS

 80 BRIDGE STREET Date: 3/14/2016

 NEWTON, MA 02458

PROJECT: NEWTON FIRE STATION 3 - 60% CD Budget

LOCATION: CENTRE STREET

 NEWTON, MA

ARCHITECT: SCHWARTZ/SILVER

Item #   TRADE ITEM COMMENTS

  

A0 Reduce Duration & GC's ($138,448)

Reduced from 20 months to 18 

months

A1 Reduce Fire Watch by 15 days ($5,400)

A2 Reduce Police Details to 20 days - Need Info From City on Requirements ($62,000)

A4 Reduce AVB Unit Cost to $6.75 ($45,679) Square footage of wall changed

A6 Substitute Alternate Panel Material ilo Lumasite - Target $20/sf savings

($87,825)

Unit cost of Lumasite higher than 

anticipated replace with ACM 

panels face fastened

A8 Delete Moisture Mitigation at New Building and Provide as Add Alternate ($29,925)

A10 Delete Access Floor System at EOC - Add Walker Duct - Need Direction ($25,375) Canopy SF reduced

A11 Delete Acoustical Wall Panels ($10,000)

A12 Delete 2 Slide Poles ($9,000) Only 1 deleted

A14 Reduce Blinds & Shades Unit Cost to $7/sf in New Building - Mini Blinds ($22,950)

A16 Delete Moisture Mitigation at Renovated HQ ($18,900)

A18 Reduce Blinds & Shades Unit Cost to $7/sf in Renovated HQ - Mini Blinds ($16,650)

A19 Delete Epoxy Flooring at Apparatus Bay ($46,043)

Epoxy flooring deleted, included 

sealed concrete

A20 Substitute VCT for Vinyl Sheet Flooring/Linoleum ($20,381) increase in sf

A22 Delete Electric Hand Dryers ($4,731)

A23 Delete Bath Lockers ($7,080) No changes shown on drawings

A24 Delete Projection Screen ($3,500)

C1 Substitute Bituminous Paving ilo Colored Concrete Drive - Delete Colored Stripes ($213,245)

C3 Substitute CIP Sidewalk ilo Permeable Pavers ($50,000)

C5 Delete Sidewalks at Willow Street ($11,712) No changes shown on drawings
Eliminate Domestic Water Pump ($2,830)

A45 Signage reduction by $20K ($30,000)

E6 Reduce Generator to one, only required and emergency systems ($76,000)

C9 Site utility and drainage design per CB comments ($20,000)

A50 Remove Canopy ($170,000)

A52 Patch Plaster - Line Item ($15,000)

C15 Remove coldplane of Willow St ($29,000)

 ($1,171,674)

VE REALIZED

100% DD ($789,676)

60% CD ($381,998)

($1,171,674)

1 of 1
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City of Newton

Fire HQ and Station #3

SD Budget 60% CD Costs Change Notes

Pre-Construction Costs

CM Pre-Construction Fee 75,000          98,000                23,000$        SD assumed $15k/mo for 5 months of pre-construction services.  Acutal is 7 months at $14k/mo.

Construction Phase Costs

GENERAL CONDITIONS 1,297,449$  1,877,000$        579,551$      

GENERAL REQUIREMENTS 189,824$      320,385$           130,561$      60% CD cost Includes temporary operation costs as defined below. Temporary operation costs were in the 

budget as soft costs during SD, but were added to CM scope during DD. 

GENERAL REQUIREMENTS (227,000)$          (227,000)$    CM General Requirements costs associated with Temporary Operations.

P&P BOND and Insurances 237,280$      112,019$           (125,261)$    

FEE 427,105$      391,755$           (35,350)$      

PERMITS -$                   -$                         Fees assumed waived by the City.

GMP CONTINGENCY* 351,212$      437,826$           

86,614$        

*PM&C estimate dated 3/26/15 did not specifically carry a GMP contingency and had a total estimated 

cost of construction of $13,248,288.  However, the project accounted for a GMP contingency in the overall 

$13,600,000 construction cost budget line carried as part of the SD total project budget dated 5/13/15. A 

GMP contingency line item was formally added to PM&C's estimates at 50% DD. 

Total CM Costs 2,502,870$  2,911,985$        432,115$      

17%

Comparison of Construction Manager Costs:  SD Estimate 3/26/15 (PM&C) and 60% CD estimate 3/9/16 (Commodore Builders).

3/24/2016
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Shawna Sullivan

From: Deb Crossley <djcrossley26@verizon.net>
Sent: Wednesday, March 23, 2016 11:07 AM
To: Maureen Lemieux; Shawna Sullivan
Cc: Scott F. Lennon; Lenny Gentile; Joshua R. Morse; Bruce A. Proia
Subject: Re: Station 3 @ PF Tonight

Shawna, 
Please send this memo from Maureen to the committee for their consideration ahead of tonight's meeting.  
Thank you 
 
Sent from my iPhone 
 
On Mar 23, 2016, at 10:57 AM, Maureen Lemieux <mlemieux@newtonma.gov> wrote: 

Deb, 
  
Unfortunately, I am not going to make it to PF tonight.  I have stayed home today.  I am exhausted and 
have an incredible amount of work that I have to get done. 
  
The only real question that anyone should have for me tonight is “how will we pay for any additional 
expenditure on Station 3?” 
  
As I told the members of Finance last week I have 2 things that have changed in the last few months. 
  

1.  We received a $3.6 million premium on our bond sale in January.  I had hoped to use that to 
reduce the amount of bonding that we will do next year, but certainly it is available for this 
project, and 

2. As I mentioned the other night – I had been anticipating bonding $1 mil or so for new parking 
meters.  Based on our decision to roll out the phone app, I no longer need to bond that. 

  
So I do not anticipate that there will be anything that we will not do as a result of this. 
  
Hopefully the council members will be able to look at the list that we provided and have a discussion on 
the items that have been added to the scope. 
  
If there are any areas that you, as a facilities committee, do not believe should be in the project, I would 
hope that you would vote to remove from the list. 
  
Otherwise, although I certainly hope that the project will come in considerably less than $20.8, we are in 
a position to be able to move it forward. 
  
Thanks, 
  
Maureen 

When responding, please be aware that the Massachusetts Secretary of State has determined that 
most email is public record and therefore cannot be kept confidential.  
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3/16/2016

Funds Required Spent to date
Aquinas Breakdown of Funds 17,350,000.00      17,350,000.00

Purchase 15,350,000.00      15,350,000.00 

Fuel Adjustment to Sisters 13,952.56              13,952.56         

Taxes and Recording Fee 45,101.06              45,101.06         

Design/ CA Fee 236,482.63            161,482.63       * includes pending invoice for $54,000

Pre‐School Feasibility 20,000.00             

Construction 1,983,110.00       

5% Contingency 99,155.50             

(397,801.75)          1,779,463.75   

Current Request 397,800.00           

#116-16
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