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WEEK OF August 31, 2026

TENTATIVE

STATUS & COMPLETION

ACTIVITY LOCATION DATES DATE IMPACT CONTRACTOR LEAD DIVISION CONTACT PHONE

WATER METER REPLACEMENTS All properties August 31- Sep 4

temp water shut off during 

installation Bayside Engineering Utilities

M. Ovaska

617-796-1640

ROADWAY REHABILITATION Commonwealth Ave and Carriage Way Auburndale W.L. French Engineering J. Daghlian 617-796-1020

SIDEWALKS, CURB, MILLING, PAVING (Hotel entrance east of Auburn St, to Higgins St) Mass DOT Transportation N. Codd 617-796-1020

Phase 2, north side of roadway August 31- Sep 4 2026 punch list Howard Stein Hudson Chris Malsch

Phase 3, median islands August 31- Sep 4 2026 punch list

ROADWAY REHABILITATION Commonwealth Ave Over the Charles River August 31- Sep 4 2026 MIG Corp. Engineering J. Daghlian 617-796-1020

SIDEWALKS, CURB, MILLING, PAVING (Hotel entrance east of Auburn St, to Charles River Bridge) Mass DOT Transportation N. Codd 617-796-1020

BRIDGE REHABILITATION Howard Stein Hudson Chris Malsch

Hammond Pond Parkway (Boylston to Beacon) August 31- Sep 4 2026 C. Naughton DCR J. Daghlian 617-796-1020

INTERSECTION IMPROVEMENTS Hammond Pond Parkway at Beacon St Intersection August 31- Sep 4 2026 N. Codd 617-796-1483

Needham St (Charles River Bridge to Winchester St) Paused 2026 P. Gioioso Mass DOT E. Feeley C. Sabella

Winchester St (Needham St to Boylston St) Paused 2026 Engineering J. Daghlian 617-796-1020

SEWER MAIN CLEANING AND LINING Project 9, Various Locations Paused Insituform Utilities M. Ovaska 617-796-1640

GAS MAINS

National Grid, Feeney, 

Neuco, AGI Engineering K. Ritcey 617-796-1015

gas main replacement, services Walnut St (Elm Rd to Hull St) August 31- Sep 4 Summer 2026 day-night work, detours Neuco

gas main replacement Commonwealth Ave (# 2345) Reg Pit to Bridge August 31- Sep 4 September 1, 2026 night work Neuco 

gas main replacement, services Beacon St (# 902-991) August 31- Sep 4 Fall 2026 day-night work, detours Neuco

gas main replacement, services 1-124 Parker Ave August 31- Sep 4 September 1, 2026 day work detours Neuco

gas main replacement, services Clarendon St (Norwood-Cabot St) August 31- Sep 4 September 1, 2026 day work, detours Neuco

gas main replacement, services 167-367 Albemarle Rd August 31- Sep 4 September 1, 2026 National Grid

gas main replacement, services 1-50 Clarendon St August 31- Sep 4 September 1, 2026 AGI

gas main replacement, services River St (Williams/Sheraidan/Lind) August 31- Sep 4 January 2027 day work, detours Neuco

TRENCH RESTORATION FOR NATIONAL GRID

ELECTRICAL CONDUIT Auburn St, Comm Ave to Rte 128 Bridge Paused Botti for Eversource Engineering K. Ritcey 617-796-1015

TRAFFIC CALMING INSTALLATION Waverley Ave at Franklin St August 31- Sep 4 punch list D'Ambrosia DPW/Engineering M. Arpino 617-796-1020

Brookline St at Hartman Rd and Spaulding Lane August 31- Sep 4 punch list Apex

ROADWAY REHABILITATION

ROADWAY REHABILITATION

ROADWAY REHABILITATION
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INTERSECTION IMPROVEMENTS Elliot St at Mechanic St Paused Spring, 2026
AD Paolini Transportation N. Codd 617-796-1020

ROADWAY PAVING Boylston St, Rt 9, Chestnut St to Hammond St

night work, Sun through 

Thurs D&R

MassDOT

INTERSECTION IMPROVEMENTS Oak St at Chestnut St, Pettee Square Upcoming Summer 2026 Summer 2026 sidewalk repairs A.R. Belli Transportation N. Codd 617-796-1020

MWRA WATER MAIN INSTALLATION Ward St (Waverley Ave to Centre St) August 31- Sep 4 lane closures P. Gioioso MWRA Ali Kowsari 781-367-7602

Centre St (Ward St to Grafton St) upcoming lane closures Utilities M. Ovaska 617-796-1640

Grafton St (Centre St to Commonwealth Ave) upcoming lane closures

PARAPET REPAIRS

RTE 9 over Centre St Paused

lane closures, detours, 

night work Sun - Thu

SPS New England MassDOT Braeden McCall / 

Jon Ranieri 

617-939-1478 

978-351-0506

Engineering J. Daghlian 617-796-1020

ROADWAY REHABILITATION Fairway Dr August 31- Sep 4 Allied DPW/Engineering M. Arpino 617-796-1020

Mechanic St August 31- Sep 4

SIDEWALKS, CURB, MILLING, PAVING Auburn St August 31- Sep 4 Apex

Morton St August 31- Sep 4

WATER MAIN REPLACEMENT Eldredge St from Vernon to Franklin August 31- Sep 4 Cedrone Engineering A. Stellato 617-796-1020

Commonwealth Ave August 31- Sep 4

WORK SCHEDULED FOR 2026:

MAINTENANCE OVERLAY Upcoming Summer 2026 Bannon Paving Engineering J. Pisano 617-796-1020

WATER MAIN INSTALLATION Commonwealth Ave at MBTA Station near BC upcoming lane closures N. Granese Utilities M. Ovaska 617-796-1640

WATER MAIN REPLACEMENT Billings Park  and Wellington Ter August 31- Sep 4 Cedrone Engineering A. Stellato 617-796-1020

Wellington Ter upcoming Summer 2026

CRACK AND FOG SEALING City Hall Campus upcoming Indus DPW/Engineering M. Arpino 617-796-1020

MAINTENANCE OVERLAY Langley Rd August 31- Sep 4 Allied DPW/Engineering M. Arpino 617-796-1020

Apex

SIDEWALKS INSTALLATION Ward School area upcoming TBD Engineering J. Pisano 617-796-1020
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SIDEWALKS, CURB Border St upcoming punch list Armrize DPW/Engineering M. Arpino 617-796-1020

NEWTON WATER MAIN INSTALLATION Ward St (Waverley Ave to Centre St) upcoming lane closures Engineering A. Stellato 617-796-1020

INTERSECTION IMPROVEMENTS ADA RAMPS Lincoln St at Harrison St On Hold (MBTA) Engineering M. Mastroianni 617-796-1020

Ramp lane closures for Mass Pike and I-95 north:

Exit 123A from I-90 eastbound to I-95 northbound will be reduced to one lane, and is expected to continue until fall of 2027.

Exit 39B from I-95 northbound to I-90 will be reduced to one lane, and is expected to continue until fall of 2027.

Definition of Terms

Roads:

Cold Planing - the removal of existing asphalt surface (1-1/2 inch) by milling

Paving - Placing new 1-1/2 inch layer of asphalt (bituminous) overlay

Water Mains:

Cleaning and Lining - Clean the interior of the water pipe and line with cement, replace water services from main to property line

Replacement - Replace the water pipe with new pipe, and replace water services from main to property line

Sewer Mains:

Heavy Cleaning - Clean interior of sewer pipe and manholes, and remove all sediment to maintain flow

Rehabilitation - Clean interior of sewer pipe and manholes, and remove all sediment, line sewer pipe with inverted plastic liner, seal all manholes with cement liner

Public Notification - Flyers, robo-calls, sign boards, sandwich boards, letters

Impact - Road closure, detours, no parking, noise ordinance waiver

WORK TENTATIVELY SCHEDULED FOR 2026:

INTERSECTION IMPROVEMENTS Commonwealth Ave at Temple St upcoming Transportation N. Codd 617-796-1020

INTERSECTION IMPROVEMENTS California St at Chapel St upcoming Transportation N. Codd 617-796-1020

INTERSECTION IMPROVEMENTS Waltham St at River St upcoming Transportation N. Codd 617-796-1020

INTERSECTION IMPROVEMENTS California St at Bridge St upcoming Riverdale Development Transportation N. Codd 617-796-1020

ADA RAMPS

TEST BORINGS Commonwealth Ave at Centre St southeast corner upcoming Transportation N. Codd 617-796-1020

TEST BORINGS Newton Corner upcoming Transportation N. Codd 617-796-1020

9/1/2026



DPW WEEKLY CONSTRUCTION SCHEDULE

GAS MAINS The work below may be scheduled, pending National Grid work priorities :
National Grid, Feeney, 

Neuco, AGI
Engineering K. Ritcey 617-796-1015

26-188 Cherry St Summer 2026 NEUCO
200-291 Derby St Summer 2026 NEUCO
Washington St 5/1/2027

9/1/2026


