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WEEK OF August 3, 2026

TENTATIVE
STATUS & COMPLETION

ACTIVITY LOCATION DATES DATE IMPACT CONTRACTOR LEAD DIVISION CONTACT PHONE

WATER METER REPLACEMENTS All properties August 3- August 7
temp water shut off during 
installation Bayside Engineering Utilities

M. Ovaska
617-796-1640

ROADWAY REHABILITATION Commonwealth Ave and Carriage Way Auburndale W.L. French Engineering J. Daghlian 617-796-1020
SIDEWALKS, CURB, MILLING, PAVING (Hotel entrance east of Auburn St, to Higgins St) Mass DOT Transportation N. Codd 617-796-1020

Phase 2, north side of roadway August 3- August 7 2026 punch list Howard Stein Hudson Chris Malsch
Phase 3, median islands August 3- August 7 2026 punch list

ROADWAY REHABILITATION Commonwealth Ave Over the Charles River August 3- August 7 2026 MIG Corp. Engineering J. Daghlian 617-796-1020
SIDEWALKS, CURB, MILLING, PAVING (Hotel entrance east of Auburn St, to Charles River Bridge) Mass DOT Transportation N. Codd 617-796-1020
BRIDGE REHABILITATION Howard Stein Hudson Chris Malsch

Hammond Pond Parkway (Boylston to Beacon) August 3- August 7 2026 C. Naughton DCR J. Daghlian 617-796-1020
INTERSECTION IMPROVEMENTS Hammond Pond Parkway at Beacon St Intersection August 3- August 7 2026 N. Codd 617-796-1483

Needham St (Charles River Bridge to Winchester St) Paused 2026 P. Gioioso Mass DOT E. Feeley C. Sabella

Winchester St (Needham St to Boylston St) Paused 2026 Engineering J. Daghlian 617-796-1020

SEWER MAIN CLEANING AND LINING Project 9, Various Locations Paused Insituform Utilities M. Ovaska 617-796-1640

GAS MAINS
National Grid, Feeney, 
Neuco, AGI Engineering K. Ritcey 617-796-1015

gas main replacement, services Walnut St (Lincoln to Centre St) August 3- August 7 August 15, 2026 day-night work, detours Neuco
gas main replacement, services Walnut St (Elm Rd to Hull St) August 3- August 7 Summer 2026 day-night work, detours Neuco
gas main replacement Commonwealth Ave (# 2345) Reg Pit to Bridge August 3- August 7 August 15, 2026 night work Neuco 
gas main replacement, services Beacon St (# 902-991) August 3- August 7 Fall 2026 day-night work, detours Neuco
gas main replacement, services Washington St (Comm- MBTA bridge) Paused day -night work, detours Neuco
gas main replacement, services 5-100 Olde Field Rd Paused day work, detours Neuco
gas main replacement, services 9-62 Oakwood Rd August 3- August 7 Summer 2026 day work Neuco
gas main replacement, services 1-124 Parker Ave August 3- August 7 September 1, 2026 day work detours Neuco
gas main replacement, services Clarendon St (Norwood-Cabot St) August 3- August 7 September 1, 2026 day work, detours Neuco

TRENCH RESTORATION FOR NATIONAL GRID

Concrete sidewalk Restoration-ADD Wiswall July 27 - July 31 Continual day work Feeney

ELECTRICAL CONDUIT Auburn St, Comm Ave to Rte 128 Bridge Paused Botti for Eversource Engineering K. Ritcey 617-796-1015

TRAFFIC CALMING INSTALLATION Waverley Ave at Franklin St August 3- August 7 punch list D'Ambrosia DPW/Engineering M. Arpino 617-796-1020

Brookline St at Hartman Rd and Spaulding Lane August 3- August 7 punch list Apex

ROADWAY REHABILITATION

ROADWAY REHABILITATION

ROADWAY REHABILITATION
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INTERSECTION IMPROVEMENTS Elliot St at Mechanic St Paused Spring, 2026 AD Paolini Transportation N. Codd 617-796-1020

ROADWAY PAVING Boylston St, Rt 9, Chestnut St to Hammond St
night work, Sun through 
Thurs D&R

MassDOT

INTERSECTION IMPROVEMENTS Oak St at Chestnut St, Pettee Square Upcoming Summer 2026 Summer 2026 sidewalk repairs A.R. Belli Transportation N. Codd 617-796-1020

MWRA WATER MAIN INSTALLATION Ward St (Waverley Ave to Centre St) August 3- August 7 lane closures P. Gioioso MWRA Ali Kowsari 781-367-7602
Centre St (Ward St to Grafton St) upcoming lane closures Utilities M. Ovaska 617-796-1640
Grafton St (Centre St to Commonwealth Ave) upcoming lane closures

PARAPET REPAIRS
RTE 9 over Centre St Paused

lane closures, detours, 
night work Sun - Thu

SPS New England MassDOT Braeden McCall / 
Jon Ranieri 

617-939-1478 
978-351-0506

Engineering J. Daghlian 617-796-1020

ROADWAY REHABILITATION Fairway Dr August 3- August 7 Allied DPW/Engineering M. Arpino 617-796-1020

Mechanic St August 3- August 7

SIDEWALKS, CURB, MILLING, PAVING Auburn St August 3- August 7 Apex
Morton St Week of August 10

WATER MAIN REPLACEMENT Church St August 3- August 7 Cedrone Engineering A. Stellato 617-796-1020

Eldredge St from Vernon to Franklin August 3- August 7
Commonwealth Ave August 3- August 7 August 7, 2026

WORK SCHEDULED FOR 2026:

MAINTENANCE OVERLAY Upcoming Summer 2026 Bannon Paving Engineering J. Pisano 617-796-1020

WATER MAIN INSTALLATION Commonwealth Ave at MBTA Station near BC upcoming lane closures N. Granese Utilities M. Ovaska 617-796-1640

WATER MAIN REPLACEMENT Billings Park  and Wellington Ter August 3- August 7 Cedrone Engineering A. Stellato 617-796-1020

Wellington Ter upcoming Summer 2026

CRACK AND FOG SEALING City Hall Campus upcoming Indus DPW/Engineering M. Arpino 617-796-1020

MAINTENANCE OVERLAY Langley Rd August 16, 2026 Allied DPW/Engineering M. Arpino 617-796-1020

Apex
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SIDEWALKS INSTALLATION Ward School area upcoming TBD Engineering J. Pisano 617-796-1020

SIDEWALKS, CURB Border St upcoming punch list Armrize DPW/Engineering M. Arpino 617-796-1020

NEWTON WATER MAIN INSTALLATION Ward St (Waverley Ave to Centre St) upcoming lane closures Engineering A. Stellato 617-796-1020

INTERSECTION IMPROVEMENTS ADA RAMPS Lincoln St at Harrison St On Hold (MBTA) Engineering M. Mastroianni 617-796-1020

Ramp lane closures for Mass Pike and I-95 north:

Exit 123A from I-90 eastbound to I-95 northbound will be reduced to one lane, and is expected to continue until fall of 2027.
Exit 39B from I-95 northbound to I-90 will be reduced to one lane, and is expected to continue until fall of 2027.

Definition of Terms

Roads:
Cold Planing - the removal of existing asphalt surface (1-1/2 inch) by milling
Paving - Placing new 1-1/2 inch layer of asphalt (bituminous) overlay

Water Mains:
Cleaning and Lining - Clean the interior of the water pipe and line with cement, replace water services from main to property line
Replacement - Replace the water pipe with new pipe, and replace water services from main to property line

Sewer Mains:
Heavy Cleaning - Clean interior of sewer pipe and manholes, and remove all sediment to maintain flow
Rehabilitation - Clean interior of sewer pipe and manholes, and remove all sediment, line sewer pipe with inverted plastic liner, seal all manholes with cement liner

Public Notification - Flyers, robo-calls, sign boards, sandwich boards, letters

Impact - Road closure, detours, no parking, noise ordinance waiver

WORK TENTATIVELY SCHEDULED FOR 2026:

INTERSECTION IMPROVEMENTS Commonwealth Ave at Temple St upcoming Transportation N. Codd 617-796-1020

INTERSECTION IMPROVEMENTS California St at Chapel St upcoming Transportation N. Codd 617-796-1020

INTERSECTION IMPROVEMENTS Waltham St at River St upcoming Transportation N. Codd 617-796-1020

INTERSECTION IMPROVEMENTS California St at Bridge St upcoming Riverdale Development Transportation N. Codd 617-796-1020
ADA RAMPS

TEST BORINGS Commonwealth Ave at Centre St southeast corner upcoming Transportation N. Codd 617-796-1020

TEST BORINGS Newton Corner upcoming Transportation N. Codd 617-796-1020
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GAS MAINS The work below may be scheduled, pending National Grid work priorities : National Grid, Feeney, 
Neuco, AGI Engineering K. Ritcey 617-796-1015

902-991 Beacon St August 3- August 7 Fall 2026 NEUCO
167-367 Albemarle Rd August 3- August 7 Sep-26 National Grid
1-50 Clarendon St August 3- August 7 Sep-26 AGI
406-506 Walnut St August 3- August 7 Sep-26 NEUCO
1-62 Oakdale Rd August 3- August 7 Aug-26 NEUCO
26-188 Cherry St Summer 2026 NEUCO
200-291 Derby St Summer 2026 NEUCO
Washington St Paused
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