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WEEK OF November 24, 2025

TENTATIVE

STATUS & COMPLETION

ACTIVITY LOCATION DATES DATE IMPACT CONTRACTOR LEAD DIVISION CONTACT PHONE

WATER METER REPLACEMENTS All properties Nov 24 - 28

temp water shut off during 

installation Bayside Engineering Utilities

M. Ovaska

617-796-1640

ROADWAY REHABILITATION Commonwealth Ave and Carriage Way Auburndale W.L. French Engineering J. Daghlian 617-796-1020

SIDEWALKS, CURB, MILLING, PAVING (Hotel entrance east of Auburn St, to Higgins St) Mass DOT Transportation N. Codd 617-796-1020

Phase 2, north side of roadway Nov 24 - 28 2025 Howard Stein Hudson Chris Malsch

Phase 3, median islands Nov 24 - 28 2025

ROADWAY REHABILITATION Commonwealth Ave Over the Charles River Nov 24 - 28 2026 MIG Corp. Engineering J. Daghlian 617-796-1020

SIDEWALKS, CURB, MILLING, PAVING (Hotel entrance east of Auburn St, to Charles River Bridge) Mass DOT Transportation N. Codd 617-796-1020

BRIDGE REHABILITATION Howard Stein Hudson Chris Malsch

Hammond Pond Parkway (Boylston to Beacon) Nov 24 - 28 Fall 2025 C. Naughton DCR J. Daghlian 617-796-1020

INTERSECTION IMPROVEMENTS Hammond Pond Parkway at Beacon St Intersection Nov 24 - 28 Fall 2025 N. Codd 617-796-1483

Needham St (Charles River Bridge to Winchester St) Nov 24 - 28 2025 P. Gioioso Mass DOT E. Feeley C. Sabella

Winchester St (Needham St to Boylston St) Nov 24 - 28 2025 Engineering J. Daghlian 617-796-1020

SEWER MAIN CLEANING AND LINING Project 9, Various Locations Nov 24 - 28 Insituform Utilities M. Ovaska 617-796-1640

WATER MAIN REPLACEMENT Mechanic St Nov 24 - 28 Fall 2025 Cedrone Engineering A. Stellato 617-796-1020

DRAINAGE IMPROVEMENTS Union St Newton Centre Mon 11/24 Substantailly complete lane closures C. Naughton Utilities M. Ovaska 617-796-1640

GAS MAINS

National Grid, Feeney, 

Neuco Engineering K. Ritcey 617-796-1015

gas main replacement, services
Elliot St (#48-144),Josslyn, Meredith,Frances, Charles St

Nov 24 - 28

Work Stop 11/26/2025 until 

Jan. 5, 2026 Detours, night work Neuco

gas main replacement, services
Lexington St (Auburn St to Auburndale Ave)

Nov 24 - 28

Dec 2025 lane closures, detours, 

night work Neuco

gas main replacement, services Highland Ave (11 - 66) Paused

gas main replacement, services Walnut St (Lake St to Centre St) upcoming day-night work, detours

gas main replacement, services

Chestnut Hill Rd, including: Essex, Gate House Rd, Nancy, 

Meigh, Gate House Terr Nov 24 - 28

Dec 2025

roadway closures, detours AGI

gas main replacement, services Beacon St (Chestnut St to MBTA Bridge) Nov 24 - 28 Fall 2025

night work, roadway 

closures, detours Neuco

gas main replacement, services Centre St to include Church, and Mt Ida Nov 24 - 28 Dec 2025 roadway closures, detours Neuco

Gas main replacement, Services Grafton St (Commonwealth Ave Carriage Lane) Nov 24 - 28 Dec 2025 roadway closure Neuco

gas main replacement, services Commonwealth Ave (# 2345) Marriot to 128 Bridge Jan 2026

road closures, detours, 

night work Neuco 

gas main replacement, services Langley Rd (#92-157) (Chase St- Glen Ave) Nov 25 - 28 winter 2026

ROADWAY REHABILITATION

ROADWAY REHABILITATION

ROADWAY REHABILITATION
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gas main replacement, services Berkshire Rd (# 52-100) Nov 24 - 28 winter 2028 roadway closures NGRID 

TRENCH RESTORATION FOR 30 Tower Rd (for Northland) upcoming Riley Bros. Engineering K. Ritcey 617-796-1015

EVERSOURCE AND/OR VERIZON

ELECTRICAL CONDUIT Comm Ave, Auburn St, Lexington St upcoming Eversource Engineering K. Ritcey 617-796-1015

Dunstan at Washington Nov 24 - 28 Jan 2026 Botti for Eversource

ELECTRIC TRANSMISSION Easy St, Dedham St Nov 24 - 28 Fall 2025 lane closures Phoenix Eversource Ian Kea

TEST PITS Engineering K. Ritcey 617-796-1015

ADA RAMP INSTALLATION Beacon St at Sumner St and Langley Rd Nov 24 - 28 punch list Charles Construction Engineering J. Pisano 617-796-1020

TRAFFIC CALMING INSTALLATION Waverley Ave at Franklin St Nov 24 - 28 punch list D'Ambrosia DPW/Engineering M. Arpino 617-796-1020

Brookline St at Hartman Rd and Spaulding Lane Nov 24 - 28 punch list Apex

HOT IN PLACE ASPHALT RECYCLING Walnut St Nov 24 - 28 Newport Construction DPW/Engineering M. Arpino 617-796-1020

Grove St Nov 24 - 28 Newport Construction Apex

ROADWAY REHABILITATION Reservoir Ave Nov 24 - 28 D&R DPW/Engineering M. Arpino 617-796-1020

SIDEWALKS, CURB, MILLING, PAVING Fuller St Nov 24 - 28 Apex

ROADWAY REHABILITATION Winchester St Nov 24 - 28 Allied DPW/Engineering M. Arpino 617-796-1020

SIDEWALKS, CURB, MILLING, PAVING Rachel Rd Nov 24 - 28 Apex

Falmouth Rd Nov 24 - 28

Wiswall Rd Nov 24 - 28

ROAD DIET PILOT PROGRAM Washington St (Chestnut St to Lowell Ave) Nov 24 - 28 punch list I. W. Harding Planning J. Martin 617-796-1030

CONSTRUCTION Howard Stein Hudson C. Malsch

INTERSECTION IMPROVEMENTS Elliot St at Mechanic St Paused Spring, 2026
AD Paolini Transportation N. Codd 617-796-1020

ROADWAY PAVING
Boylston St, Rt 9, Chestnut St to Hammond St

Paused

night work, Sun through 

Thurs D&R

MassDOT

INTERSECTION IMPROVEMENTS Oak St at Chestnut St, Pettee Square Paused Spring 2026 sidewalk repairs A.R. Belli Transportation N. Codd 617-796-1020
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INTERSECTION IMPROVEMENTS Webster St Nov 24 - 28 lane closures Charles Construction Engineering J. Pisano 617-796-1020

Lexington St Nov 24 - 28

CRACK SEALING City wide Nov 24 - 28 Nov 2025 Indus DPW/Engineering M. Arpino 617-796-1020

WORK SCHEDULED FOR 2026:

PARAPET REPAIRS

RTE 9 over Centre St upcoming

lane closures, detours, 

night work

SPS New England MassDOT Braeden McCall / Jon Ranieri 

Engineering J. Daghlian 617-796-1020

WATER MAIN INSTALLATION Commonwealth Ave at MBTA Station near BC upcoming lane closures N. Granese Utilities M. Ovaska 617-796-1640

CRACK AND FOG SEALING City Hall Campus upcoming Indus DPW/Engineering M. Arpino 617-796-1020

MAINTENANCE OVERLAY Garden rd Ph 5 upcoming Newport Construction Engineering J. Pisano 617-796-1020

George st Ph 5 upcoming Newport Construction

Kendall terrace Ph 5 upcoming Newport Construction

Hazelton rd Ph 5 upcoming Newport Construction

Royce rd Ph 5 upcoming Newport Construction

Morton rd Ph 5 upcoming Newport Construction

Charlesden Park Ph 5 upcoming Newport Construction

Trowbridge ave Ph 5 upcoming Newport Construction

Upland rd Ph 5 upcoming Newport Construction

Albany st Ph 5 upcoming Newport Construction

Mt. Ida St Ph 5 upcoming Newport Construction

Arden rd Ph 7 upcoming Newport Construction

Fairfax st Ph 7 upcoming Newport Construction

Valentine Park Ph 7 upcoming Newport Construction

Ruane Circle Ph 7 upcoming Newport Construction

Oldham rd Ph 7 upcoming Newport Construction

Tennyson rd Ph 7 upcoming Newport Construction

Central Terrace Ph 7 upcoming Newport Construction

Ash st Ph 7 upcoming Newport Construction

Bourne st Ph 7 upcoming Newport Construction

Johnson place Ph 7 upcoming Newport Construction

Woodbine st Ph 7 upcoming Newport Construction

Newland st Ph 7 upcoming Newport Construction

Owatonna st Ph 7 upcoming Newport Construction

Seton Hill rd Ph 7 upcoming Newport Construction
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MAINTENANCE OVERLAY Langley Rd Upcoming D&R DPW/Engineering M. Arpino 617-796-1020

Apex

SIDEWALKS INSTALLATION Ward School area upcoming Commonwealth Constr Engineering J. Pisano 617-796-1020

SIDEWALKS, CURB Border St upcoming punch list Armrize DPW/Engineering M. Arpino 617-796-1020

MWRA WATER MAIN INSTALLATION Ward St (Waverley Ave to Centre St) upcoming lane closures P. Gioioso MWRA Ali Kowsari 781-367-7602

Centre St (Ward St to Grafton St) upcoming lane closures Utilities M. Ovaska 617-796-1640

Grafton St (Centre St to Commonwealth Ave) upcoming lane closures

NEWTON WATER MAIN INSTALLATION Ward St (Waverley Ave to Centre St) upcoming lane closures Engineering A. Stellato 617-796-1020

Ramp lane closures for Mass Pike and I-95 north:

Exit 123A from I-90 eastbound to I-95 northbound will be reduced to one lane, and is expected to continue until fall of 2027.

Exit 39B from I-95 northbound to I-90 will be reduced to one lane, and is expected to continue until fall of 2027.

Definition of Terms

Roads:

Cold Planing - the removal of existing asphalt surface (1-1/2 inch) by milling

Paving - Placing new 1-1/2 inch layer of asphalt (bituminous) overlay

Water Mains:

Cleaning and Lining - Clean the interior of the water pipe and line with cement, replace water services from main to property line

Replacement - Replace the water pipe with new pipe, and replace water services from main to property line

Sewer Mains:

Heavy Cleaning - Clean interior of sewer pipe and manholes, and remove all sediment to maintain flow

Rehabilitation - Clean interior of sewer pipe and manholes, and remove all sediment, line sewer pipe with inverted plastic liner, seal all manholes with cement liner

Public Notification - Flyers, robo-calls, sign boards, sandwich boards, letters

Impact - Road closure, detours, no parking, noise ordinance waiver

WORK TENTATIVELY SCHEDULED FOR 2026:
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INTERSECTION IMPROVEMENTS Commonwealth Ave at Temple St upcoming Transportation N. Codd 617-796-1020

INTERSECTION IMPROVEMENTS California St at Chapel St upcoming Transportation N. Codd 617-796-1020

INTERSECTION IMPROVEMENTS Waltham St at River St upcoming Transportation N. Codd 617-796-1020

INTERSECTION IMPROVEMENTS California St at Bridge St upcoming Riverdale Development Transportation N. Codd 617-796-1020

ADA RAMPS

INTERSECTION IMPROVEMENTS Walker St at Proctor St upcoming Engineering M. Mastroianni 617-796-1020

ADA RAMPS

INTERSECTION IMPROVEMENTS Lincoln St at Harrison St upcoming Engineering M. Mastroianni 617-796-1020

ADA RAMPS

TEST BORINGS Commonwealth Ave at Centre St southeast corner upcoming Transportation N. Codd 617-796-1020

TEST BORINGS Newton Corner upcoming Transportation N. Codd 617-796-1020

GAS MAINS The work below may be scheduled, pending National Grid work priorities : National Grid Engineering K. Ritcey 617-796-1015

58-100 Berkshire Rd -Encroachment 
141-258 Linwood Ave
225-293 River St
Saco St-Encroachment
92-157 Langley Rd
229-429 Watertown St
WASHINGTON ST (COMMONWEALTH TO BEACON

CANTERBURY RD TO INCLUDE MEREDITH AND WALDORF, 

BOYLSTON
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