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WEEK OF February 16, 2026

TENTATIVE

STATUS & COMPLETION

ACTIVITY LOCATION DATES DATE IMPACT CONTRACTOR LEAD DIVISION CONTACT PHONE

WATER METER REPLACEMENTS All properties Feb 16 - 20

temp water shut off during 

installation Bayside Engineering Utilities

M. Ovaska

617-796-1640

ROADWAY REHABILITATION Commonwealth Ave and Carriage Way Auburndale W.L. French Engineering J. Daghlian 617-796-1020

SIDEWALKS, CURB, MILLING, PAVING (Hotel entrance east of Auburn St, to Higgins St) Mass DOT Transportation N. Codd 617-796-1020

Phase 2, north side of roadway Feb 16 - 20 2025 punch list Howard Stein Hudson Chris Malsch

Phase 3, median islands Feb 16 - 20 2025 punch list

ROADWAY REHABILITATION Commonwealth Ave Over the Charles River Feb 16 - 20 2026 MIG Corp. Engineering J. Daghlian 617-796-1020

SIDEWALKS, CURB, MILLING, PAVING (Hotel entrance east of Auburn St, to Charles River Bridge) Mass DOT Transportation N. Codd 617-796-1020

BRIDGE REHABILITATION Howard Stein Hudson Chris Malsch

Hammond Pond Parkway (Boylston to Beacon) Feb 16 - 20 2026 C. Naughton DCR J. Daghlian 617-796-1020

INTERSECTION IMPROVEMENTS Hammond Pond Parkway at Beacon St Intersection Feb 16 - 20 2026 N. Codd 617-796-1483

Needham St (Charles River Bridge to Winchester St) Paused 2026 P. Gioioso Mass DOT E. Feeley C. Sabella

Winchester St (Needham St to Boylston St) Paused 2026 Engineering J. Daghlian 617-796-1020

SEWER MAIN CLEANING AND LINING Project 9, Various Locations Paused Insituform Utilities M. Ovaska 617-796-1640

GAS MAINS

National Grid, Feeney, 

Neuco, AGI Engineering K. Ritcey 617-796-1015

gas main replacement, services Elliot St (#48-144),Josslyn, Meredith,Frances, Charles St Feb 16 - 20 April 15, 2026 Detours, night work Neuco

gas main replacement, services
Lexington St (Auburn St to Auburndale Ave)

Feb 16 - 20

Feb 13, 2026 lane closures, detours, 

night work Neuco

gas main replacement, services Walnut St (Lake St to Centre St) Feb 16 - 20 April 15, 2026 day-night work, detours

gas main replacement, services Centre St to include Church, and Mt Ida Feb 16 - 20 Mar 15, 2026 roadway closures, detours Neuco

gas main replacement, services Commonwealth Ave (# 2345) Marriot to 128 Bridge Upcoming Mar 2026 winter 2026

road closures, detours, 

night work Neuco 

gas main replacement, services Langley Rd (#92-157) (Chase St- Glen Ave) Feb 16 - 20 April 15, 2026 Detours AGI

gas main replacement, services Berkshire Rd (# 52-100) Feb 16 - 20 Feb 13, 2026 roadway closures NGRID 

gas main replacement, services Linwood Ave (#172-258) Feb 16 - 20 April 15, 2026 day work, detours

gas main replacement, services Beacon St (# 902-991) upcoming spring 2026 day-night work, detours Neuco

gas main replacement, services Farquhar Rd upcoming day work NGRID 

gas main replacement, services Woodward at Fairlee Feb 16 - 20 Mar 30, 2026 day work, detours NGRID 

gas main replacement, services Washington St (Comm- MBTA bridge) upcoming day -night work, detours Neuco

gas main replacement, services 5-100 Olde Field Rd upcoming day work, detours Neuco

gas main replacement, services 9-62 Oakwood Rd upcoming  day work Neuco

ROADWAY REHABILITATION

ROADWAY REHABILITATION

ROADWAY REHABILITATION
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TRENCH RESTORATION FOR 30 Tower Rd (for Northland) upcoming Riley Bros. Engineering K. Ritcey 617-796-1015

EVERSOURCE AND/OR VERIZON

ELECTRICAL CONDUIT Comm Ave, Auburn St, Lexington St upcoming Eversource Engineering K. Ritcey 617-796-1015

Comm Ave to Rte 128 Bridge Paused in redesign Botti for Eversource

TRAFFIC CALMING INSTALLATION Waverley Ave at Franklin St Paused punch list D'Ambrosia DPW/Engineering M. Arpino 617-796-1020

Brookline St at Hartman Rd and Spaulding Lane Paused punch list Apex

HOT IN PLACE ASPHALT RECYCLING Walnut St Paused Spring 2026 punch list Newport Construction DPW/Engineering M. Arpino 617-796-1020

Grove St Paused Spring 2026 punch list Newport Construction Apex

INTERSECTION IMPROVEMENTS Elliot St at Mechanic St Paused Spring, 2026
AD Paolini Transportation N. Codd 617-796-1020

ROADWAY PAVING
Boylston St, Rt 9, Chestnut St to Hammond St

Paused

night work, Sun through 

Thurs D&R

MassDOT

INTERSECTION IMPROVEMENTS Oak St at Chestnut St, Pettee Square Paused Spring 2026 sidewalk repairs A.R. Belli Transportation N. Codd 617-796-1020

INTERSECTION IMPROVEMENTS Webster St Paused Spring 2026 lane closures Charles Construction Engineering J. Pisano 617-796-1020

Lexington St Paused Spring 2026

WORK SCHEDULED FOR 2026:

PARAPET REPAIRS

RTE 9 over Centre St upcoming

lane closures, detours, 

night work

SPS New England MassDOT Braeden McCall / Jon Ranieri 

Engineering J. Daghlian 617-796-1020

WATER MAIN INSTALLATION Commonwealth Ave at MBTA Station near BC upcoming lane closures N. Granese Utilities M. Ovaska 617-796-1640

WATER MAIN REPLACEMENT Church St upcoming Cedrone Engineering A. Stellato 617-796-1020

CRACK AND FOG SEALING City Hall Campus upcoming Indus DPW/Engineering M. Arpino 617-796-1020

MAINTENANCE OVERLAY Garden rd Ph 5 upcoming Newport Construction Engineering J. Pisano 617-796-1020

George st Ph 5 upcoming Newport Construction
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Kendall terrace Ph 5 upcoming Newport Construction

Hazelton rd Ph 5 upcoming Newport Construction

Royce rd Ph 5 upcoming Newport Construction

Morton rd Ph 5 upcoming Newport Construction

Charlesden Park Ph 5 upcoming Newport Construction

Trowbridge ave Ph 5 upcoming Newport Construction

Upland rd Ph 5 upcoming Newport Construction

Albany st Ph 5 upcoming Newport Construction

Mt. Ida St Ph 5 upcoming Newport Construction

Arden rd Ph 7 upcoming Newport Construction

Fairfax st Ph 7 upcoming Newport Construction

Valentine Park Ph 7 upcoming Newport Construction

Ruane Circle Ph 7 upcoming Newport Construction

Oldham rd Ph 7 upcoming Newport Construction

Tennyson rd Ph 7 upcoming Newport Construction

Central Terrace Ph 7 upcoming Newport Construction

Ash st Ph 7 upcoming Newport Construction

Bourne st Ph 7 upcoming Newport Construction

Johnson place Ph 7 upcoming Newport Construction

Woodbine st Ph 7 upcoming Newport Construction

Newland st Ph 7 upcoming Newport Construction

Owatonna st Ph 7 upcoming Newport Construction

Seton Hill rd Ph 7 upcoming Newport Construction

MAINTENANCE OVERLAY Langley Rd Upcoming D&R DPW/Engineering M. Arpino 617-796-1020

Apex

SIDEWALKS INSTALLATION Ward School area upcoming Commonwealth Constr Engineering J. Pisano 617-796-1020

SIDEWALKS, CURB Border St upcoming punch list Armrize DPW/Engineering M. Arpino 617-796-1020

MWRA WATER MAIN INSTALLATION Ward St (Waverley Ave to Centre St) upcoming lane closures P. Gioioso MWRA Ali Kowsari 781-367-7602

Centre St (Ward St to Grafton St) upcoming lane closures Utilities M. Ovaska 617-796-1640

Grafton St (Centre St to Commonwealth Ave) upcoming lane closures

NEWTON WATER MAIN INSTALLATION Ward St (Waverley Ave to Centre St) upcoming lane closures Engineering A. Stellato 617-796-1020

Ramp lane closures for Mass Pike and I-95 north:

Exit 123A from I-90 eastbound to I-95 northbound will be reduced to one lane, and is expected to continue until fall of 2027.

Exit 39B from I-95 northbound to I-90 will be reduced to one lane, and is expected to continue until fall of 2027.
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Definition of Terms

Roads:

Cold Planing - the removal of existing asphalt surface (1-1/2 inch) by milling

Paving - Placing new 1-1/2 inch layer of asphalt (bituminous) overlay

Water Mains:

Cleaning and Lining - Clean the interior of the water pipe and line with cement, replace water services from main to property line

Replacement - Replace the water pipe with new pipe, and replace water services from main to property line

Sewer Mains:

Heavy Cleaning - Clean interior of sewer pipe and manholes, and remove all sediment to maintain flow

Rehabilitation - Clean interior of sewer pipe and manholes, and remove all sediment, line sewer pipe with inverted plastic liner, seal all manholes with cement liner

Public Notification - Flyers, robo-calls, sign boards, sandwich boards, letters

Impact - Road closure, detours, no parking, noise ordinance waiver

WORK TENTATIVELY SCHEDULED FOR 2026:

INTERSECTION IMPROVEMENTS Commonwealth Ave at Temple St upcoming Transportation N. Codd 617-796-1020

INTERSECTION IMPROVEMENTS California St at Chapel St upcoming Transportation N. Codd 617-796-1020

INTERSECTION IMPROVEMENTS Waltham St at River St upcoming Transportation N. Codd 617-796-1020

INTERSECTION IMPROVEMENTS California St at Bridge St upcoming Riverdale Development Transportation N. Codd 617-796-1020

ADA RAMPS

INTERSECTION IMPROVEMENTS Walker St at Proctor St upcoming Engineering M. Mastroianni 617-796-1020

ADA RAMPS

INTERSECTION IMPROVEMENTS Lincoln St at Harrison St upcoming Engineering M. Mastroianni 617-796-1020

ADA RAMPS

TEST BORINGS Commonwealth Ave at Centre St southeast corner upcoming Transportation N. Codd 617-796-1020

TEST BORINGS Newton Corner upcoming Transportation N. Codd 617-796-1020

GAS MAINS The work below may be scheduled, pending National Grid work priorities : National Grid Engineering K. Ritcey 617-796-1015

225-293 River St
Saco St-Encroachment
229-429 Watertown St
WASHINGTON ST (COMMONWEALTH TO BEACON
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