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WEEK OF July 13, 2026

TENTATIVE
STATUS & COMPLETION

ACTIVITY LOCATION DATES DATE IMPACT CONTRACTOR LEAD DIVISION CONTACT PHONE

WATER METER REPLACEMENTS All properties July 13 - July 17
temp water shut off during 
installation Bayside Engineering Utilities

M. Ovaska
617-796-1640

ROADWAY REHABILITATION Commonwealth Ave and Carriage Way Auburndale W.L. French Engineering J. Daghlian 617-796-1020
SIDEWALKS, CURB, MILLING, PAVING (Hotel entrance east of Auburn St, to Higgins St) Mass DOT Transportation N. Codd 617-796-1020

Phase 2, north side of roadway July 13 - July 17 2026 punch list Howard Stein Hudson Chris Malsch
Phase 3, median islands July 13 - July 17 2026 punch list

ROADWAY REHABILITATION Commonwealth Ave Over the Charles River July 13 - July 17 2026 MIG Corp. Engineering J. Daghlian 617-796-1020
SIDEWALKS, CURB, MILLING, PAVING (Hotel entrance east of Auburn St, to Charles River Bridge) Mass DOT Transportation N. Codd 617-796-1020
BRIDGE REHABILITATION Howard Stein Hudson Chris Malsch

Hammond Pond Parkway (Boylston to Beacon) July 13 - July 17 2026 C. Naughton DCR J. Daghlian 617-796-1020
INTERSECTION IMPROVEMENTS Hammond Pond Parkway at Beacon St Intersection July 13 - July 17 2026 N. Codd 617-796-1483

Needham St (Charles River Bridge to Winchester St) Paused 2026 P. Gioioso Mass DOT E. Feeley C. Sabella

Winchester St (Needham St to Boylston St) Paused 2026 Engineering J. Daghlian 617-796-1020

SEWER MAIN CLEANING AND LINING Project 9, Various Locations Paused Insituform Utilities M. Ovaska 617-796-1640

GAS MAINS
National Grid, Feeney, 
Neuco, AGI Engineering K. Ritcey 617-796-1015

gas main replacement, services Walnut St (Lincoln to Centre St) Paused 15-Aug-26 day-night work, detours Neuco
gas main replacement Commonwealth Ave (# 2345) Reg Pit to Bridge July 13 - July 17 7-Aug-26 night work Neuco 
gas main replacement, services Beacon St (# 902-991) upcoming day-night work, detours Neuco
gas main replacement, services Washington St (Comm- MBTA bridge) 20-Jul-26 Winter 2027 day -night work, detours Neuco
gas main replacement, services 5-100 Olde Field Rd Paused Jul-26 day work, detours Neuco
gas main replacement, services 9-62 Oakwood Rd July 13 - July 17 Summer 2026 day work Neuco
gas main replacement, services 1-124 Parker Ave July 13 - July 17 Sep-26 day work detours Neuco
gas main replacement, services 107-230 Woodward, Carver Rd July 13 - July 17 Jul-26 day work detours AGI

TRENCH RESTORATION FOR NATIONAL GRID

Concrete sidewalk Restoration-ADD Chestnut Hill Ter, Berkshire Rd, Centre St, Mt Ida, Church St July 13 - July 17 July 2, 2026 Feeney

ELECTRICAL CONDUIT Auburn St, Comm Ave to Rte 128 Bridge Paused Botti for Eversource Engineering K. Ritcey 617-796-1015

TRAFFIC CALMING INSTALLATION Waverley Ave at Franklin St July 13 - July 17 punch list D'Ambrosia DPW/Engineering M. Arpino 617-796-1020

ROADWAY REHABILITATION

ROADWAY REHABILITATION

ROADWAY REHABILITATION
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Brookline St at Hartman Rd and Spaulding Lane July 13 - July 17 punch list Apex

INTERSECTION IMPROVEMENTS Elliot St at Mechanic St Paused Spring, 2026 AD Paolini Transportation N. Codd 617-796-1020

ROADWAY PAVING Boylston St, Rt 9, Chestnut St to Hammond St
night work, Sun through 
Thurs D&R

MassDOT

INTERSECTION IMPROVEMENTS Oak St at Chestnut St, Pettee Square Upcoming Summer 2026 Summer 2026 sidewalk repairs A.R. Belli Transportation N. Codd 617-796-1020

INTERSECTION IMPROVEMENTS Webster St Upcoming Spring 2026 lane closures Charles Construction Engineering J. Pisano 617-796-1020

Lexington St Upcoming Spring 2026

MWRA WATER MAIN INSTALLATION Ward St (Waverley Ave to Centre St) July 13 - July 17 lane closures P. Gioioso MWRA Ali Kowsari 781-367-7602
Centre St (Ward St to Grafton St) upcoming lane closures Utilities M. Ovaska 617-796-1640
Grafton St (Centre St to Commonwealth Ave) upcoming lane closures

PARAPET REPAIRS
RTE 9 over Centre St Paused

lane closures, detours, 
night work Sun - Thu

SPS New England MassDOT Braeden McCall / 
Jon Ranieri 

617-939-1478 
978-351-0506

Engineering J. Daghlian 617-796-1020

ROADWAY REHABILITATION Fairway Dr July 13 - July 17 Allied DPW/Engineering M. Arpino 617-796-1020

SIDEWALKS, CURB, MILLING, PAVING Auburn St July 13 - July 17 Apex

WATER MAIN REPLACEMENT Church St July 13 - July 17 Cedrone Engineering A. Stellato 617-796-1020

Billings Park  and Wellington Ter July 13 - July 17 Cedrone Engineering A. Stellato 617-796-1020

WORK SCHEDULED FOR 2026:

MAINTENANCE OVERLAY Upcoming Summer 2026 Bannon Paving Engineering J. Pisano 617-796-1020

WATER MAIN INSTALLATION Commonwealth Ave at MBTA Station near BC upcoming lane closures N. Granese Utilities M. Ovaska 617-796-1640

WATER MAIN REPLACEMENT Billings Pk upcoming Summer 2026 Cedrone Engineering A. Stellato 617-796-1020

Wellington Ter upcoming Summer 2026

CRACK AND FOG SEALING City Hall Campus upcoming Indus DPW/Engineering M. Arpino 617-796-1020
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MAINTENANCE OVERLAY Langley Rd Upcoming Allied DPW/Engineering M. Arpino 617-796-1020

Apex

SIDEWALKS INSTALLATION Ward School area upcoming TBD Engineering J. Pisano 617-796-1020

SIDEWALKS, CURB Border St upcoming punch list Armrize DPW/Engineering M. Arpino 617-796-1020

NEWTON WATER MAIN INSTALLATION Ward St (Waverley Ave to Centre St) upcoming lane closures Engineering A. Stellato 617-796-1020

INTERSECTION IMPROVEMENTS ADA RAMPS Lincoln St at Harrison St On Hold (MBTA) Engineering M. Mastroianni 617-796-1020

Ramp lane closures for Mass Pike and I-95 north:

Exit 123A from I-90 eastbound to I-95 northbound will be reduced to one lane, and is expected to continue until fall of 2027.
Exit 39B from I-95 northbound to I-90 will be reduced to one lane, and is expected to continue until fall of 2027.

Definition of Terms

Roads:
Cold Planing - the removal of existing asphalt surface (1-1/2 inch) by milling
Paving - Placing new 1-1/2 inch layer of asphalt (bituminous) overlay

Water Mains:
Cleaning and Lining - Clean the interior of the water pipe and line with cement, replace water services from main to property line
Replacement - Replace the water pipe with new pipe, and replace water services from main to property line

Sewer Mains:
Heavy Cleaning - Clean interior of sewer pipe and manholes, and remove all sediment to maintain flow
Rehabilitation - Clean interior of sewer pipe and manholes, and remove all sediment, line sewer pipe with inverted plastic liner, seal all manholes with cement liner

Public Notification - Flyers, robo-calls, sign boards, sandwich boards, letters

Impact - Road closure, detours, no parking, noise ordinance waiver

WORK TENTATIVELY SCHEDULED FOR 2026:

INTERSECTION IMPROVEMENTS Commonwealth Ave at Temple St upcoming Transportation N. Codd 617-796-1020

INTERSECTION IMPROVEMENTS California St at Chapel St upcoming Transportation N. Codd 617-796-1020

INTERSECTION IMPROVEMENTS Waltham St at River St upcoming Transportation N. Codd 617-796-1020

INTERSECTION IMPROVEMENTS California St at Bridge St upcoming Riverdale Development Transportation N. Codd 617-796-1020
ADA RAMPS
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TEST BORINGS Commonwealth Ave at Centre St southeast corner upcoming Transportation N. Codd 617-796-1020

TEST BORINGS Newton Corner upcoming Transportation N. Codd 617-796-1020

GAS MAINS The work below may be scheduled, pending National Grid work priorities : National Grid, Feeney, 
Neuco, AGI Engineering K. Ritcey 617-796-1015

902-991 Beacon St Summer 2026 NEUCO
167-367 Albemarle Rd Week of July 6 National Grid
1-50 Clarendon St Week of July 6 AGI
406-506 Walnut St Week of July 6 NEUCO
1-62 Oakdale Rd Week of July 6 NEUCO
26-188 Cherry St Summer 2026 NEUCO
200-291 Derby St Summer 2026 NEUCO
Washington St Week of July 6
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