WEEK OF

DPW WEEKLY CONSTRUCTION SCHEDULE

August 10, 2026

DPW WEEKLY CONSTRUCTION SCHEDULE

TENTATIVE
STATUS & COMPLETION
ACTIVITY LOCATION DATES DATE IMPACT CONTRACTOR LEAD DIVISION CONTACT PHONE
temp water shut off during M. Ovaska
WATER METER REPLACEMENTS All properties August 10- August 14 installation Bayside Engineering Utilities 617-796-1640
ROADWAY REHABILITATION Commonwealth Ave and Carriage Way Auburndale W.L. French Engineering J. Daghlian 617-796-1020
SIDEWALKS, CURB, MILLING, PAVING (Hotel entrance east of Auburn St, to Higgins St) Mass DOT Transportation N. Codd 617-796-1020
Phase 2, north side of roadway August 10- August 14 2026 punch list Howard Stein Hudson  Chris Malsch
Phase 3, median islands August 10- August 14 2026 punch list
ROADWAY REHABILITATION Commonwealth Ave Over the Charles River August 10- August 14 2026 MIG Corp. Engineering J. Daghlian 617-796-1020
SIDEWALKS, CURB, MILLING, PAVING (Hotel entrance east of Auburn St, to Charles River Bridge) Mass DOT Transportation N. Codd 617-796-1020
BRIDGE REHABILITATION Howard Stein Hudson Chris Malsch
ROADWAY REHABILITATION Hammond Pond Parkway (Boylston to Beacon) August 10- August 14 2026 C. Naughton DCR J. Daghlian 617-796-1020
INTERSECTION IMPROVEMENTS Hammond Pond Parkway at Beacon St Intersection August 10- August 14 2026 N. Codd 617-796-1483
ROADWAY REHABILITATION Needham St (Charles River Bridge to Winchester St) Paused 2026 P. Gioioso Mass DOT E. Feeley C. Sabella
ROADWAY REHABILITATION Winchester St (Needham St to Boylston St) Paused 2026 Engineering J. Daghlian 617-796-1020
SEWER MAIN CLEANING AND LINING Project 9, Various Locations Paused Insituform Utilities M. Ovaska 617-796-1640
National Grid, Feeney,

GAS MAINS Neuco, AGI Engineering K. Ritcey 617-796-1015

gas main replacement, services Walnut St (Lincoln to Centre St) August 10- August 14 August 22, 2026 day-night work, detours Neuco

gas main replacement, services Walnut St (EIm Rd to Hull St) August 10- August 14 Summer 2026 day-night work, detours Neuco

gas main replacement Commonwealth Ave (# 2345) Reg Pit to Bridge August 10- August 14 September 1, 2026 night work Neuco

gas main replacement, services Beacon St (# 902-991) August 10- August 14 Fall 2026 day-night work, detours Neuco

gas main replacement, services 1-124 Parker Ave August 10- August 14 September 1, 2026 day work detours Neuco

gas main replacement, services Clarendon St (Norwood-Cabot St) August 10- August 14 September 1, 2026 day work, detours Neuco

gas main replacement, services 167-367 Albemarle Rd August 10- August 14 September 1, 2026 National Grid

gas main replacement, services 1-50 Clarendon St August 10- August 14 September 1, 2026 AGI

gas main replacement, services River St (Williams/Sheraedon/Lynd) August 10- August 14 January 2027 day work, detours Neuco
TRENCH RESTORATION FOR NATIONAL GRID

Concrete sidewalk Restoration-ADD Wiswall August 10- August 14 Continual day work Feeney
ELECTRICAL CONDUIT Auburn St, Comm Ave to Rte 128 Bridge Paused Botti for Eversource Engineering K. Ritcey 617-796-1015
TRAFFIC CALMING INSTALLATION Waverley Ave at Franklin St August 10- August 14 punch list D'Ambrosia DPW/Engineering M. Arpino 617-796-1020

Apex

Brookline St at Hartman Rd and Spaulding Lane

August 10- August 14

8/7/2026

punch list



INTERSECTION IMPROVEMENTS

ROADWAY PAVING

INTERSECTION IMPROVEMENTS

MWRA WATER MAIN INSTALLATION

PARAPET REPAIRS

ROADWAY REHABILITATION

SIDEWALKS, CURB, MILLING, PAVING

WATER MAIN REPLACEMENT

WORK SCHEDULED FOR 2026:

MAINTENANCE OVERLAY

WATER MAIN INSTALLATION

WATER MAIN REPLACEMENT

CRACK AND FOG SEALING

MAINTENANCE OVERLAY

Elliot St at Mechanic St

Boylston St, Rt 9, Chestnut St to Hammond St

Oak St at Chestnut St, Pettee Square

Ward St (Waverley Ave to Centre St)
Centre St (Ward St to Grafton St)
Grafton St (Centre St to Commonwealth Ave)

RTE 9 over Centre St

Fairway Dr
Mechanic St

Auburn St
Morton St

Eldredge St from Vernon to Franklin

Commonwealth Ave

Commonwealth Ave at MBTA Station near BC

Billings Park and Wellington Ter
Wellington Ter

City Hall Campus

Langley Rd
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Paused Spring, 2026

Upcoming Summer 2026 ~ Summer 2026

August 10- August 14
upcoming
upcoming

Paused

August 10- August 14
August 10- August 14

August 10- August 14
August 10- August 14

August 10- August 14

August 10- August 14

Upcoming Summer 2026

upcoming

August 10- August 14
upcoming Summer 2026

upcoming

August 16, 2026

8/7/2026

August 7, 2026

night work, Sun through
Thurs

sidewalk repairs

lane closures
lane closures

lane closures

lane closures, detours,
night work Sun - Thu

lane closures

AD Paolini

D&R

AR. Belli

P. Gioioso

SPS New England

Allied

Cedrone

Bannon Paving

N. Granese

Cedrone

Indus

Allied

Transportation

MassDOT

Transportation

MWRA
Utilities

MassDOT

Engineering

DPW/Engineering

Apex

Engineering

Engineering

Utilities

Engineering

DPW/Engineering

DPW/Engineering
Apex

N. Codd

N. Codd

Ali Kowsari
M. Ovaska

Braeden McCall /
Jon Ranieri

J. Daghlian

M. Arpino

A. Stellato

J. Pisano

M. Ovaska

A. Stellato

M. Arpino

M. Arpino

617-796-1020

617-796-1020

781-367-7602
617-796-1640

617-939-1478
978-351-0506

617-796-1020

617-796-1020

617-796-1020

617-796-1020

617-796-1640

617-796-1020

617-796-1020

617-796-1020



SIDEWALKS INSTALLATION Ward School area

SIDEWALKS, CURB Border St

NEWTON WATER MAIN INSTALLATION Ward St (Waverley Ave to Centre St)

INTERSECTION IMPROVEMENTS ADA RAMPS Lincoln St at Harrison St

Ramp lane closures for Mass Pike and I-95 north:
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upcoming

upcoming

upcoming

On Hold (MBTA)

Exit 1234 from I-90 eastbound to 1-95 northbound will be reduced to one lane, and is expected to continue until fall of 2027.
Exit 39B from I-95 northbound to I-90 will be reduced to one lane, and is expected to continue until fall of 2027.

Definition of Terms

Roads:
Cold Planing - the removal of existing asphalt surface (1-1/2 inch) by milling
Paving - Placing new 1-1/2 inch layer of asphalt (bituminous) overlay

Water Mains:

Cleaning and Lining - Clean the interior of the water pipe and line with cement, replace water services from main to property line

Replacement - Replace the water pipe with new pipe, and replace water services from main to property line

Sewer Mains:

Heavy Cleaning - Clean interior of sewer pipe and manholes, and remove all sediment to maintain flow

Rehabilitation - Clean interior of sewer pipe and manholes, and remove all sediment, line sewer pipe with inverted plastic liner, seal all manholes with cement liner

Public Notification - Flyers, robo-calls, sign boards, sandwich boards, letters

Impact - Road closure, detours, no parking, noise ordinance waiver

WORK TENTATIVELY SCHEDULED FOR 2026:

INTERSECTION IMPROVEMENTS Commonwealth Ave at Temple St

INTERSECTION IMPROVEMENTS California St at Chapel St

INTERSECTION IMPROVEMENTS Waltham St at River St

INTERSECTION IMPROVEMENTS
ADA RAMPS

California St at Bridge St

TEST BORINGS Commonwealth Ave at Centre St southeast corner

TEST BORINGS Newton Corner

upcoming

upcoming

upcoming

upcoming

upcoming

upcoming

8/7/2026

punch list

lane closures

TBD

Armrize

Riverdale Development

Engineering

DPW/Engineering

Engineering

Engineering

Transportation

Transportation

Transportation

Transportation

Transportation

Transportation

J. Pisano

M. Arpino

A. Stellato

M. Mastroianni

N. Codd

N. Codd

N. Codd

N. Codd

N. Codd

N. Codd

617-796-1020

617-796-1020

617-796-1020

617-796-1020

617-796-1020

617-796-1020

617-796-1020

617-796-1020

617-796-1020

617-796-1020



GAS MAINS
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The work below may be scheduled, pending National Grid work priorities :

26-188 Cherry St Summer 2026
200-291 Derby St Summer 2026
Washington St 1-May

8/7/2026

National Grid, Feeney,
Neuco, AGI

NEUCO
NEUCO

Engineering

K. Ritcey

617-796-1015
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