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PHASE 1 - SITE
MOBILIZATION

MOBILIZATION

DURATION:

2-4 MONTHS

WORK:

- SITE FENCING
- SITE ENTRANCES
- EROSION CONTROLS
- CLEARING
- ROUGH GRADING
- BLASTING

* THE ABOVE DURATIONS AND ACTIVITIES
ARE ESTIMATED AND ARE SUBJECT TO
CHANGE, BASED ON FUTURE DESIGN,
PERMITTING AND CONTRACTOR
COORDINATION

** ACTIVITIES AND DURATIONS, OR
PORTIONS THEREOF, DESCRIBED PER
PHASE WILL OVERLAP DURING THE
CONSTRUCTION PROCESS
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PHASE 2 -
FOUNDATIONS &
UTILITY WORK

FOUNDATION & UTILITY WORK

DURATION:

3-5 MONTHS
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- ROUGH GRADING - SITE BERM
- SITE UTILITIES
- INSTALL FOUNDATION
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BUILDING ENVELOPE &
INTERIOR BUILDING OUT

DURATION:

20-24 MONTHS

WORK:

- VERTICAL CONSTRUCTION
- PAVING
- BEGIN WETLAND MITIGATION
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PRELIMINARY
CONSTRUCTION

PHASING

W E

S

PHASE 3 - BUILDING
ENVELOPE, INTERIOR

BUILD OUT,
PRELIMINARY WETLAND

MITIGATION

* THE ABOVE DURATIONS AND ACTIVITIES
ARE ESTIMATED AND ARE SUBJECT TO
CHANGE, BASED ON FUTURE DESIGN,
PERMITTING AND CONTRACTOR
COORDINATION

** ACTIVITIES AND DURATIONS, OR
PORTIONS THEREOF, DESCRIBED PER
PHASE WILL OVERLAP DURING THE
CONSTRUCTION PROCESS




